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 Executive Summaryi 

The Division of Transportation Planning’s Strategic Plan (Plan) for Project Initiation 

Documents (PIDs) represents the California Department of Transportation’s (Cal-

trans) commitment to managing its PID program and addresses the issues raised 

by the Legislative Analyst’s Office’s (LAO) February 3, 2009, Budget Analysis Report.  

The Legislature requested that Caltrans collaborate with external stakeholders in 

identifying ways to streamline the PID development process by investigating the 

potential of cost-sharing and streamlining the PID process to reduce costs and 

delays.  The LAO’s report discussed the management of the PID program, with 

recommendations to base staffing on workload, to employ criteria for develop-

ing PIDs, and the need to include information regarding the viability of PIDs being 

developed.  This document addresses these concerns.

Based on consultation with regional transportation agencies and other local part-

ners, Caltrans has established that:

“The goal for the Project Initiation Document (PID) Strategic Plan is to create 
a consistent, transparent, and fiscally-efficient process for delivering high-
way improvement projects identified in long-range transportation plans.”

The Plan adopts an overarching principle:  

“Redundant work or unnecessary efforts will be safely and appropriately 
eliminated.  A project-specific guideline allowing the flexibility to appro-
priately defer some studies and an implementation plan can reduce 
delays and increase efficiency in the PID development process.”

The Plan offers approaches for improving the management of the PID by presenting  

recommendations and strategies for Caltrans and other agencies to streamline the 

current process for developing PIDs.  It also addresses cost-sharing and the reduc-

tion of costs and delays.  Additionally, it speaks to three main concepts discussed 

in the 2009 LAO Budget Analysis report:  1) Reduce staffing for project planning in 

Fiscal Year (FY) 2009/10; 2) Base staffing on workload beginning in FY 2010/11;   3) 

Improve management of PID activities.  The Plan is composed of three sections:  

Program Management, Program Improvement, and Plan Implementation.  

The first important component of the PID Strategic Plan is the active management 

of the viable PID “shelf,” i.e., those PIDs 100 percent complete but not programmed.  

A PID shelf, comprised of a strategic mix of viable PID projects, is necessary for the 

orderly implementation of projects identified in long-range constrained plans, and 

also for taking advantage of unpredictable funding opportunities, such as Prop-

osition 1B, American Recovery and Reinvestment Act of 2009 economic stimulus 

funds, and the upcoming federal transportation bill, that will provide funding to 

move projects through all phases of the project development process.  Over the 
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next year, Congress will be working on a new multi-year federal transportation bill 

that is widely expected to authorize higher levels of funding for the next four to six 

years.  The PID Strategic Plan recommends that the PID shelf be reviewed annually, 

or more often, as needed.  The Plan provides criteria to assess and determine which 

projects should remain on the PID shelf.  To have a healthy shelf, ready for fund-

ing opportunities, the Plan defines criteria for selecting and managing PID work-

load and recommends reviewing the SHOPP PID workload annually as part of the 

update of the 10-year SHOPP.

In addition to managing the inventory of PIDs, this Plan seeks PID program 

improvements.  In an effort to fully utilize the existing PID processes and proce-

dures, Caltrans intends to better educate PID stakeholders and clarify the processes 

within the Project Development Procedures Manual (PDPM).  Clearer communication 

between the Project Development Team (PDT) and stakeholders, in the form of pre-

PID meetings, is a crucial element in identifying early project alternatives, and for 

defining the appropriate amount of work for each PID.  

This Strategic Plan also proposes cost-sharing in developing PIDs on the State High-

way System (SHS) via reimbursement to Caltrans for developing those PIDs.  The 

Plan studies the risk management process and recommends developing a PID char-

ter to document any constraints, assumptions, potential fatal flaws, applicable cost-

sharing terms, and risks in developing PIDs.  Caltrans will establish a taskforce to 

examine and update its PDPM.  The PID guidance in the PDPM should clarify when 

it is appropriate to use ballpark cost estimates.  This section also discusses:  conflict 

resolution, Caltrans’ PID oversight, separate guidelines for SHOPP and State Trans-

portation Improvement Program (STIP) PIDs, and performance measures.

Caltrans focused its efforts on implementing key recommendations identified 

within the Plan, particularly those outlined in the LAO’s report.  Specifically,  that the 

PID program must become more transparent by addressing issues related to staff-

ing levels, base workload, and management of PID activities.  Caltrans will continue 

to pursue ways to streamline PID scopes of work and extend cost-sharing opportu-

nities.  In doing this, Caltrans will:  a) establish a pilot program for cost-sharing; b) 

further educate internal/external staff on guidance and procedures; and c) form a 

PID Improvement Taskforce that will continuously evaluate the effectiveness of the 

Plan.  These findings will be reported as part of the Plan’s annual updates.

As a part of this Strategic Plan, Caltrans has identified an inventory of 99 STIP shelf 

PIDs.  This represents a total of $8.1 billion* of improvements over the three-year 

period of this Plan (see Appendix D).   For SHOPP projects, this Strategic Plan identi-

fies an inventory of 308 shelf PIDs for the next three years estimated at $ 3.6 billion*  

(see Appendix C).  

* Total value of projects through construction.
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The Plan proposes a total of 444 STIP projects estimated at $42.9 billion* over the 

three-year period of this Plan (see Appendix B).  Of the 444 STIP projects listed, 215 

projects ($17.5 billion*) are proposed to be funded partially or exclusively from STIP 

dollars.  The value of PIDs proposed for development in the SHOPP total 878 proj-

ects at $6.8 billion (Capital Outlay [Right-of-Way + Construction + Environmental 

Mitigation] plus Capital Outlay support [Support Staff]) over the three-year period 

of this Plan (see Appendix A).  Projects identified in the Plan represent the need 

for statewide transportation improvements and the actual yearly workplan will be 

adjusted, based upon district allocation levels.

In addition, the Plan identifies 75 studies, including major investment studies, 

feasibility studies, special studies, etc.  Because studies are not engineering scop-

ing documents, they are not included in the statewide PID summary report.  For 

resource planning purposes, they are included in the three-year Plan to ensure they 

are budgeted and accounted for.

The following key recommendations are identified to support the goal of the Plan 

and to respond to issues raised by the LAO and other stakeholders, while being 

mindful of future trends and challenges:

 KEY RECOMMENDATION #1:

 Develop a three-year PID Strategic Plan to be updated annually by Caltrans  

by January 10 of every year, in coordination with the California Transportation 

Commission (CTC), Caltrans’ Office of Projects and Plans Coordination, and 

the regional agencies (see page 17).  

 KEY RECOMMENDATION #2:

  Caltrans and regional agencies will collaborate using defined criteria to main-

tain a healthy shelf inventory.  A careful review of the existing shelf will deter-

mine which projects should remain; looking at:

•  PIDs on the shelf for 5 years or more.  

•  Validity of original purpose and need.  

•  Strategy and prospects for funding the project.  

•  If not imminently fundable, whether the project is a regional priority.

 (see page 17).

 KEY RECOMMENDATION #3:

 The number of PIDs should not be limited to near-term STIP or SHOPP pro-

gramming capacity, in order to be ready for funding opportunities, to build a 

long-term programming strategy, and to be responsive to developer or local-

fee program proposals.  Criteria for selecting new projects and developing 

PID workload includes:

  Key Recommendation * Total value of projects through construction.
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•  Correlate PIDs developed to likely funding sources.

• Project addresses deficiencies identified on the transportation system 
(including Safety and Mandates).

• Project included in a long-range plan (see page 19).

 KEY RECOMMENDATION #6:

 For internal and external stakeholders, enhance PID outreach activities for 

existing guidance and procedures that can be used to streamline the PID 

development process and reduce costs and delays.

 KEY RECOMMENDATION #8:

 If project sponsors concur with the risk analysis, they must accept ownership 

and ramifications for the risks associated with their respective projects.  All 

identified risks and risk owners should be documented in the project’s risk 

register* (see page 19).

 KEY RECOMMENDATION #9:

 Project sponsors must document the purpose and need, funding strategy, 

project deliverables, known constraints, assumptions, potential fatal flaws, 

applicable cost-sharing terms, and risks in the project charter developed in 

concurrence between Caltrans and the project sponsor at the pre-PID meet-

ing.  This provides the necessary framework for developing a clear and con-

cise PID scope of work (see page 22).

 KEY RECOMMENDATION #10:

 A Caltrans district director will convene an Executive Review Committee 

(Committee) if conflict over the necessary content of the PID arises.  The 

members of the Committee shall include Caltrans’ headquarters (HQ) Capital 

Design Coordinator, the HQ Project Management Liaison, the district’s deputy 

director responsible for PIDs, and a local agency representative.  The Commit-

tee will make a final recommendation to the district director (see page 23).

 KEY RECOMMENDATION #14:

 As stated in the Governor’s January 2010 proposed budget for FY 2010/11, 

Caltrans intends to develop and implement a PID reimbursement program 

beginning FY 2010/11 whereby regional and local agencies would reimburse 

Caltrans for developing streamlined PID documents.  Caltrans will use the 

existing Project Study Report-Project Development Support (PSR-PDS) docu-

ment as the basis for the streamlined document until Caltrans and the regions 

agree on an approach to streamline PID documents for STIP candidate 

projects.  The project sponsor and Caltrans district staff may negotiate cost-

sharing terms for any additional work that may be agreed to at the pre-PID 

meeting (or may become necessary later) (see page 28).

  Key Recommendation*The risk register is a document where risks are identified that 
may affect the project’s ability to achieve its objectives. 
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 KEY RECOMMENDATION #15:

 As stated in the Governor’s January 2010 proposed budget for FY 2010/11, 

Caltrans intends to develop and implement a PID reimbursement program 

for PID oversight and pre-PID activities beginning FY 2010/11.  Under the 

program, project sponsors will reimburse Caltrans districts for all of the costs 

associated with Independent Quality Assurance (IQA), and the development 

of feasibility studies, major investment studies, and technical studies.  In 

regards to studies, reimbursement will only apply to studies that Caltrans 

develops on behalf of regional and local agencies.  Districts and project spon-

sors should have early and continual discussions to establish the viability of 

the project proposals, procedural requirements, and the schedule for various 

project deliverables.  All agreements between Caltrans districts and the proj-

ect sponsors should clearly identify cost-sharing terms and procedures  

(see page 28).

 KEY RECOMMENDATION #16:

 Caltrans will proceed to use the Project Study Report-Project Development 

Support (PSR-PDS) to move locally-funded STIP candidate projects into the 

environmental phase.  Amend Chapter 9 (Project Initiation) and Appendix L 

(Project Study Report) of the Project Development Procedures Manual (PDPM) 

to clarify the appropriate level of detail necessary to develop PIDs.  The guid-

ance should also clarify the appropriate use of ballpark or order of magnitude 

estimates and discuss the need to regularly update cost estimates prior to 

approval of the project report (see page 30).

 KEY RECOMMENDATION #18:

 Caltrans intends to streamline PID review procedures and provide detailed 

guidance in the Project Development Procedures Manual (PDPM) for PID over-

sight activities for PIDs funded by others (see page 31).

 KEY RECOMMENDATION #21:

 Caltrans will form a PID Improvement Taskforce (Taskforce), including internal 

and external stakeholders, to continuously evaluate the effectiveness of the 

PID Program and the PID Strategic Plan.  The Taskforce will also recommend 

further improvements related to cost-sharing, reducing costs and delays, and 

streamlining procedures associated with the development and oversight of 

PIDs.  The Taskforce will meet quarterly, or as needed, and report its findings 

in annual January 10 updates of the PID Strategic Plan (see page 32).

(End of Executive Summary)

  Key Recommendation
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1Project Development Procedures Manual, Chapter 9, Article 1, California Department of Transportation

 Background-

Origins & Legislative Requirements

In 1990, the California State Legislature (Legislature) placed the Project Study Report 

(PSR) requirement into State statute as part of the Blueprint package that redefined 

state programs, increased the gas tax, and provided bond funds for transit pro-

gramming.  It also required that Caltrans prepare PSR guidelines for CTC review 

and adoption.

The project initiation phase is the first formal stage in developing a solution for 

a specific transportation deficiency.  The project initiation phase occurs after the 

system and regional planning process.  The outcome produces a Project Initiation 

Document (PID) that establishes a well-defined purpose and need statement and 

a proposed project scope tied to a reliable cost estimate and schedule.1  A PID is 

required when using State funds for capital improvements on the State Highway 

System (SHS) or for any major work.  All projects on the SHS require an approved 

PID  or equivalent document to construct within the State’s right-of-way.  Proposed 

projects on the State‘s Interstate System that involve modifications or changes to 

access may require a Project Study Report (PSR) from the districts for Federal High-

way Administration (FHWA) approval.

California Government Code section 65086.5 defines the out requirements for PIDs:

• PIDs shall address project limits, description, scope, costs, and amount of 
time needed for initiating construction.

• Caltrans shall review PIDs prepared by others.

• Caltrans may be requested to prepare a PID.  If it is unable to complete the 
PID in a timely manner, the requesting entity may prepare the report.

• Caltrans shall prepare guidelines for PIDs, which shall address “reliable  
cost estimates.”

• California Transportation Commission (CTC) shall review and adopt PID 
guidelines by October 1, 1991.

•  California Government Code sections (Code) 14526(b) and 14527(g) require 
regional agencies and Caltrans to prepare PIDs (or equivalent documents) 
for all local projects nominated for the State Transportation Improvement 
Program (STIP).
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Purpose and Objectives of PIDs

A PID should accomplish several objectives:

I.  Define Improvements

• Define purpose and need clearly enough to start an environmental docu-
ment and to understand the project intent and scope allowing for a logical 
termini of the intended project.

• Lay out the project scope, and use it to derive ballpark estimates of delivery 
schedule and cost for the next project development phase.

• Develop project alternatives, and eliminate any that do not meet the pur-
pose and need.

II.  Facilitate Communication

• Provide local agencies with Caltrans’ input when they propose a develop-
ment or transportation project in the near or medium future so they can 
plan for SHS improvements, right-of-way preservation, project phasing, and 
fair share contributions.

• Provide program managers and programming agencies with sufficient 
information (scope, schedule, and cost) to assess whether, how, and when 
they may be able to program and fund a project, or fund stages of a project.

• Provide project cost estimates to accurately plan for the project’s short-  
or long-term delivery plan using either an order of magnitude estimate or 
project construction-level estimate.  

•  Provide the FHWA with project information for FHWA approval for changes 
on the interstate system.

III.  Minimize Risks

• Ensure the potential fatal flaws of the project alternatives have  
been identified.

• Consider whether and how the project might be segmented into more easily 
fundable segments allowing for logical termini or implementation stages.

• Consider what significant risks the project may face and assess those risks in 
more detail utilizing a Risk Management Plan.

The Requirements of the February 20, 2009 

Budget Act 

“Of the funds appropriated in Schedule (9), $36,475,000 is for the Department of Trans-

portation’s preprogramming activities, including the preparation of project initiation 

documents.  No later than October 1, 2009, the Department shall convene a working 

group in partnership with local agencies to identify options to share costs, lower costs, 

streamline procedures, and reduce delays associated with project initiation docu-

ments.  The Department shall report the findings and recommendations of the work-

ing group to the Joint Legislative Budget Committee no later than March 1, 2010.” 
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Questions Raised by Legislative Analyst’s Office

The Legislative Analyst’s Office (LAO), in its annual budget report of February 2009, 

provided findings and recommendations on Caltrans’ PID program.  The report 

suggested that PID resources should be tied to workload needs; this includes early 

estimates for the workload.  Criteria included in the Plan will be used to determine 

the level of effort required for the development of PIDs for the State Highway 

Operation and Protection Program (SHOPP) and STIP projects.  In addition, the PID 

program will establish clear criteria, data, and other information to determine the 

viability of PID projects and the PID shelf.

The LAO, in its annual budget report (February 2009), raised three  
key issues:

• Should staffing for PID activities be based on workload?

• What is the criteria for selecting PID projects? 

• How do you assess and determine the viability of the PID shelf?

The LAO recommended that:

• Caltrans tie PID resources to workload needed to develop and update  
PIDs and demonstrate how it estimates that workload starting in FY 2010/11.

• Caltrans should provide criteria for selecting SHOPP PID projects in its PID 
guidance documents.

• Caltrans should improve its management of PID resources and report back 
to the Legislature.

•  Caltrans should increase reimbursed work for PID quality assurance.

The PID Strategic Plan Workgroup

Caltrans and several regional and local partners collaborated to develop a Strate-

gic Plan framework for PIDs and to streamline the PID process.  The Strategic Plan 

workgroup first convened July 28, 2009, and the Streamlining workgroup first met 

August 18, 2009.  The Strategic Plan workgroup met weekly, with a total of 12 meet-

ings.  The Streamlining workgroup was a parallel effort, which met weekly for six 

weeks with many hours of effort devoted to the discussion of potential streamlin-

ing measures.

The Streamlining workgroup formed and convened five subgroups covering the topics:

• Preliminary Environmental Assessment Report (PEAR)

• Scope of Work

• Cost-sharing/Reimbursement

• Stormwater

• Risk Management
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The Strategic Plan framework includes a proposed workplan for a three-year pro-

gram designed to link PID development with potential transportation funding.  All 

projects included in this workplan must be included in either a Regional Transpor-

tation Plan (RTP) if they are STIP projects or the 10-Year SHOPP if they are SHOPP 

projects (excluding projects within the Collision Reduction Safety Improvement or 

Emergency programs, which are developed as needs arise).  The workgroup’s rec-

ommendations focus on the efficient fiscal management of state highway projects.  

The overarching principle for the recommended streamlining measures is that we 

safely and appropriately eliminate unnecessary or redundant effort.

Existing Policies and Procedures

Chapter 9 (Project Initiation) and Appendix L (Project Study Report) in Caltrans’ 

Project Development Procedures Manual (PDPM) provides guidance for PID develop-

ment.  The Project Study Report (PSR) is one type of PID and, since they are defined 

in statute, serves as the model.  The other nine types of PIDs are generally modified 

and specialized versions for specific kinds of projects or situations, mostly aimed at 

state highway rehabilitation, safety, damage repair, non-highway, and minor proj-

ects for the SHOPP.  

The SHOPP program comprises the system needs for ten major categories of fund-

ing and 41 separate funding programs:

• Emergency Response (3 programs)

• Emergency Response (3 programs)

• Collision Reduction (4 programs) 

• Legal and Regulatory Mandates (6 programs) 

• Bridge Preservation (7 programs) 

• Roadway Preservation  (6 programs)

• Mobility (3 programs) 

• Roadside Preservation (4 programs)

• Facilities (4 programs)

• Minor B  Program (1 program)

Chapter 9 in the PDPM focuses on items that a PID must consider:  project pur-

pose and need, design scope including engineering standards, alternatives, proj-

ect context, environmental studies, safety, constructability, and requirements for 

federal projects.  Appendix L lays out the process and format outline to be followed 

in preparing a PID:  pre-PID meeting, Project Development Team (PDT), purpose 

and need consensus, field review, existing reports and data, need for new informa-

tion, initial studies, cost estimates, reviews, and approval.  It also contains outlines, 

checklists, and templates for various kinds of PIDs and associated studies.
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The PDPM notes connections between work done for a PID and the need for vari-

ous studies, including:  value analysis, risk assessment, traffic studies, geotechnical 

studies, surveying, floodplain mapping, hazardous materials studies, and storm-

water reports.  The PDPM generally allows the flexibility to perform these studies 

when deemed appropriate, but it leaves the impression that they should be consid-

ered as normal work for a PID.

Caltrans has a long-term interest in the preservation of the State Highway System 

(SHS).  Local agencies make decisions to invest their transportation funds on the SHS 

and partner with Caltrans and other stakeholders to determine how these funds 

are invested on the system.  The State Transportation Improvement Program is 

divided into two parts with the regions receiving 75 percent of the funding through 

the Regional Transportation Improvement Program (RTIP) and Caltrans receiving 

25 percent of the funding through the Interregional Transportation Improvement 

Program (ITIP).

Caltrans usually prepares PIDs for STIP projects in collaboration with local agencies 

and when resources are available.  For projects from regional and state long-range 

plans funded through the RTIP and ITIP, local agencies prepare the PID.  Caltrans 

performs Quality Assurance (QA) after the local agency performs the Quality Con-

trol (QC) aspects.  Caltrans also reviews PIDs, performing QA after local agencies 

perform QC for local and developer-funded projects.  These PIDs are typically pre-

pared by consultants.  Caltrans’ efforts may also require both QC/QA for outside 

agencies because of a lack of verifiable QC efforts which significantly increases Cal-

trans’ staff efforts for PID approval.  Caltrans prepares PIDs in its 12 districts and 

then their Division of Engineering Services circulates and reviews the PIDs within 

the district office, headquarters, and external stakeholders.  Some matters are 

discussed with headquarters staff, particularly Mandatory and Advisory Highway 

Exceptions according to the requirements of the Caltrans Highway Design Manual 

for design exceptions.  

For PIDs completed by others, California Government Code mandates that Caltrans 

completes their review within 60 days, which requires some degree of standby 

resources for PIDs that are submitted throughout the fiscal year.  PIDs can take 

anywhere from a few months to several years to prepare.  A PID for a SHOPP pave-

ment rehabilitation project, similar to a STIP left turn pocket project, might need 

a few months to complete, while a SHOPP PID for major bridge replacement or a 

STIP PID for a highway, expressway, or freeway project on new alignment can take 

several years.
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The Planning, Programming, and Project 
Development Spectrum

In essence, the PID serves as a bridge from the long-range plan to programming and 

funding the project.  Once programmed and funded, project work proceeds with 

project approval and the environmental document, followed by design (plans, spec-

ifications, and estimates), right-of-way, and construction (see Figure 1 next page).

Programming represents the dividing line between planning and project devel-

opment, and the PID clearly falls on the planning side of that line.  Caltrans has 

recognized that fact by centralizing the PID management office in the Division of 

Transportation Planning.  The Division of  Transportation Planning also coordinates 

with other Caltrans divisions.  PIDs are intended to serve as a prerequisite to pro-

gramming, and not a new project phase to be programmed and funded.  

For PIDs, the key is an appropriate level of preliminary studies and cost estimation 

to determine:

 1. What is the transportation deficiency?

 2. What features must the project include?

 3. What other features would be desirable?

 4. What is affordable?

 5. Given the purpose and need and collateral interests, what alternatives 
should be considered?  What other alternatives may be brought forward 
but would not meet purpose and need?

 6. Have any feasible multimodal features and alternatives been identified?

Those preparing the PID must carefully consider what programming components 

are expected next, e.g., environmental studies and preliminary engineering, so the 

next phase can be accurately programmed.  The findings of the PID can also indi-

cate a project’s feasibility or if the project is too costly to program.  It is important to 

understand, as early as possible, how much programming capacity a project may 

need for completion.  Most complex projects are not programmed for construction 

Need
Identi�ed

Project Initiation
Preliminary

Engineering and
Environmental

Analysis

Final Design
(Plans, Speci�cations & Estimate)

Construct
Project

Right of Way

Planning Project Delivery

STAGES OF HIGHWAY DEVELOPMENT

Project Delivery SpectrumFigure 1:  
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until the environmental phase has been completed or is nearly completed.  The 

Project Study Report-Project Development Support (PSR-PDS) is a type of stream-

lined PID for STIP candidate projects and is used only to program the support costs 

needed to achieve project approval and does not require the same level of detail 

as a PSR.  

PID Program Management -

Shelf Management

Background

Historically, transportation funding has tended to occur in “boom-bust” cycles, and 

circumstances and priorities can quickly change.  Caltrans needs to review its PID 

shelf inventory and update its PID workplans to ensure that it contains a relevant 

lineup of viable and needed shelf projects in order to take advantage of future pro-

gramming opportunities.  

Examples of triggers to indicate a review of the PID shelf may be necessary can 

include:

• Updates of the long-range plans from which PIDs are taken (e.g., Transpor-
tation Concept Reports (TCR), Corridor System Management Plan (CSMP), 
Regional Transportation Plan (RTP), and Interregional Blueprint). 

•  Changes in:

– Design standards (e.g., American Disabilities Act of 1990).

– Funding programs (e.g., new Resurfacing and Restoration pavement 
rehabilitation program).

– Policy requirements (e.g., Pavement Life Cycle Cost Analysis).

– Selection criteria for projects (e.g., funding becomes available for Road-
way Preservation projects and is removed/reduced from Pavement 
Rehabilitation Program).

•  Projects programmed from the PID shelf inventory.

• Changes in physical conditions, such as large new local developments or 
new truck routing patterns, or political priorities in the region.

• Tax measures or other referendum passed into law.

• Updates of the 10-year SHOPP.

• The need to prepare PIDs for strategic reasons, not in response to variations 
in current funding.

• The annual review of the PID shelf inventory, removing those that have 
come to construction, designating a few (if funding is available) to move for-
ward into the environmental phase, and identify new ones to continue Plan 
implementation and respond to recent programming.

• Changes in the needs, priorities, or external conditions (consider removal).
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Managing the Shelf

Management of the PID shelf requires good judgment, accountability, and trans-
parency.  Caltrans should perform assessments of the PID shelf annually, or more 
often, as necessitated by the previously identified triggers.  Caltrans and regional 
and local agencies should be prepared to update the PID shelf upon the update 
of their RTPs or upon an influx of unforeseen local, state or federal funds.  Urban 
regions must, by law, update their RTPs at least every four years and rural regions 
every five years.  Both near-term and long-term priorities can change with the 
updates of these plans.

The identification of viable shelf PIDs is critical to managing the PID program.  Com-
pleted PIDs that have been on the shelf for more than five years should be assessed 
at least once a year.  Each PID should be assessed for viability of future program-
ming, using agreed upon removal criteria.  The criteria should be flexible, while 
adhering to the intent of the Strategic Plan.  Application of the criteria should occur 
as a high-level review of the document, which does not require a full-scale review 
of all aspects of the PID to make the decision.  The decision-making process should 
lean towards a removal of five-year-old PIDs from the shelf, unless the preponder-
ance of the following remains valid:  availability of funding; validity of traffic analy-
sis;  purpose and need; priority ranking; and/or private development involvement.  
Funding availability is probably one of the most important issues.  Since the RTPs 
are federally required to be fully-funded, financially constrained, and conforming 
to Air Quality requirements, Caltrans needs to review the Tier 1 (constrained for 
funding) listing of projects for viable, fundable non-SHOPP projects.

Figure 2:  
Non-SHOPP On-System Allocations and Projected Allocations
(Adjusted for Construction Costs Index, in 2005/2010 dollars)

Source:  Caltrans Transportation Programming
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With a history of “boom-bust” cycles (see non-SHOPP and SHOPP On-System Allo-

cations in Figures 2 and Figure 3), it is strategic to not restrict the number of PIDs 

developed to programming capacity.  The value and type of PIDs on the shelf 

should be driven by the investments Caltrans, regional agencies, and other local 

stakeholders agree are the right improvements considering historic and foresee-

able funding levels, to be made on state highways in the next five or more years.  

PIDs should represent a consistent and orderly flow of projects, from long-range 

plans to readiness for programming.  Contrary to what one might think, the lower 

the amount of funding available for current programming, the greater the need 

to prepare for scenarios involving additional funding.  Congress and the Legisla-

ture typically respond to a period of low investment in transportation by providing 

more funding, and that is the time when an adequate shelf of PIDs may facilitate the 

programming of new projects, those consistent with regional and state priorities.  

The demand for new projects (and thus the preparation of PIDs) needs to be bal-

anced with established priorities, to deliver the existing program of projects.  Cal-

trans, together with its partners, need to be able to manage if and when potential 

funding would necessitate the development of PIDs for new projects or whether 

it would be directed to programmed projects that are not fully funded through 

construction.

Figure 3:  SHOPP On-System Allocations1

Source:  Caltrans Transportation Programming

 1Does not include Support Costs.
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A strategic inventory of PIDs, for both the SHOPP and STIP, set by priority needs, rea-

sonable funding expectations, and not being reactionary to the “boom-bust” cycle 

would tend to level out “boom-bust” cycles rather than exacerbating them.  This 

inventory should include PIDs in development and those PIDs completed and on 

the shelf.  Should additional resources become available through the next federal 

authorization, a new State bond act, a second federal recovery act, cost savings, or 

increases through the Fund Estimate, PIDs on shelf are available for programming.  

As displayed in Figure 2 above, the number of non-SHOPP PIDs prepared between 

Fiscal Year (FY) 2000/2001 and FY 2004/2005 was positively related to the “boom-

bust” cycle.  In recent years, the number of non-SHOPP PIDs has shown the trend 

to level-out the cycle, and Caltrans expects the trend to continue over the next 

few years.  Figure 3 shows that the number of SHOPP PIDs developed corresponds 

with the available funding from FY 2000/2001 to FY 2004/2005, while from FY 

2005/2006, the number goes up and down and is expected to assume a more level 

path in the future.  

In addition to the number of shelf PIDs, the variety of PIDs must be considered.  The via-

ble PID shelf must be flexible enough to fulfill programing needs as new funding and 

priorities are identified.  In order to ensure the PID shelf inventory has a variety of PIDs 

ready to be programmed, the shelf inventory needs to be assessed annually as a part 

of preparing each year’s Strategic Plan, which will be discussed in the next section.

Recommendations  

  1. Develop a three-year Strategic Plan to be updated annually, January 10, 
by Caltrans in coordination with the California Transportation Commis-
sion (CTC), Caltrans’ Office of Projects and Plans Coordination, and the 
regional agencies.  

  2. Use established removal criteria to maintain a healthy shelf inventory.  Cri-
teria for assessing and determining the viability of the PID Shelf includes:

a) PIDs on the shelf for 5 years or more.

b) Validity of original Purpose and Need.

c) Strategy and prospects for funding the project.  

d) If not imminently fundable, whether the project is a regional priority.

Workload Management

State Transportation Improvement Program (STIP) projects, especially high-cost 

ones, are typically funded from multiple sources.  Caltrans, together with the 

regional agencies, should consider whether additional PIDs are necessary to fund 

new projects ready for the next round(s) of programming.  All projects selected by 

Caltrans and the regions for PID development must originate from a long-range 

plan, such as the Regional Transportation Plan or the 10-Year SHOPP.   The regions 

  Key Recommendation
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should propose potential projects that have a reasonable chance of being fully-

funded and “ready to go.”  The timing of PID development should coincide with 

the desired target for programming, in order to support an orderly flow of PIDs 

into programming.  Caltrans should coordinate and consult with regional agencies 

to capture the region’s projected PID workload over the next three years.  The STIP 

PID project listing needs to be coordinated annually with Caltrans and regional and 

local partners.  The STIP PID project listings will be used as a basis for developing 

the PID workplan, consistent with the districts’ allocation levels.

Self-help counties with large, very-high-cost interregional projects present special 

cases where a region may have an even greater numbers of PIDs under develop-

ment at a given time.  Currently, there are 19 counties with local sales tax programs 

extending out for the next 20 to 40 years that fund transportation programs and 

projects.  In FY 2008/2009, these self-help counties generated an estimated $1.967 

billion in sales tax revenue.1  Some of these revenues will fund areas such a transit ser-

vice and local transportation projects.  Other portions of the revenue will fund PIDs 

and other project development phases for interregional projects and projects on 

the State Highway System (SHS).  Caltrans and the regional and local agencies need 

the appropriate PIDs available to deliver the projects on the SHS that are funded 

through local sale tax measures.  Self-help counties have specific expenditure plans 

and, in partnership with Caltrans, must manage the PID and project delivery process 

accordingly.  Whether the primary funding source is STIP or sales tax, the transpor-

tation partners should strive for an order flow of PIDs in preparation for future pro-

gramming cycles.  

In small urban or rural counties, large and very-high-cost interregional projects, in 

the range of $100 million or more, present the opposite challenge.  In these situa-

tions, the State must provide most of the funding.  In deciding to prepare a PID for 

these types of projects, Caltrans must verify that the project is a high priority in the 

RTP and also a significant priority from a statewide perspective.  

Because funding opportunities for transportation projects come along intermit-

tently, Caltrans and the regions need to agree on the priorities for future program-

ming, including whether PIDs should be developed for new projects so they can 

proceed into the environmental phase.  Criteria for selection and development of 

PIDs include projects that address:

1.  Can be tied to a reasonably funding source.

2.  Projects identified State, regional, or local deficiencies in the transporta-
tion system (including Safety and Mandates).

3.  Come from in a long-range transportation plan  
(e.g., RTP, 10-Year SHOPP, etc.).

*Source:  see Appendix E
1December 9, 2009 Report to the CTC:  Report on Investments to SHS by outside funding sources
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Other factors to consider when selecting and developing PIDs include:

4.  Developing and maintaining a system that provides safe, reliable trans-
portation and mobility for people, goods, and services in the State.

5.  Availability of right-of-way.

6.  Political or strategic reasons.

The challenges to managing STIP PIDs includes, but is not limited to, insufficient 

coordination, lack of an annual STIP PID assessment and that regions have the 

majority of STIP funding (75 percent).  This can lead to an unreliable inventory of 

STIP PIDs.  Caltrans’ districts and regional agencies should coordinate quarterly, or 

as necessary, to review and update the STIP PID workplan.

The funding levels for FY 2010/11, recommended by the LAO, allows Caltrans to meet 

the minimal and basic needs of PID development to address the safety and mandated 

needs of the State Highway System (SHS).  Given the funding constraints associated 

with PIDs, project sponsors may want to consider developing more feasibility studies 

as a way to achieve certain objectives, such as preserving right-of-way or supporting 

a fee collection program.  Feasibility studies are considered a bridge between plan-

ning and PIDs and can be used to conduct certain pre-programming activities until 

funding becomes available to develop PIDs.  These studies can be used to define or 

refine the project purpose and need, analyze project alternatives; document “ball-

park” cost estimates, and build political and/or local and regional support.

Recommendations

 3. The number of PIDs should not be limited to near-term STIP or SHOPP 
programming capacity, rather, a reasonable level of reserve, in order to be 
ready for funding opportunities and to build a long-term programming 
strategy, and be responsive to developer or local-fee program proposals.  
Criteria for selecting new projects and developing PID workload includes:

a) Correlate PIDs developed to likely funding sources.  

b) Identify projects that mitigate deficiencies in the transportation sys-
tem (including Safety and Mandates).

c) Verify that the projects are included in a long-range plan.

 4. Caltrans  should review the SHOPP PID inventory annually as part of the 
update of the 10-Year SHOPP.

 5. Caltrans districts and regional agencies work together to prepare a variety 
of STIP candidate projects to be ready for programming opportunities.

  Key Recommendation
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 PID Program Improvements-

Education and Outreach on Existing PID 
Processes and Procedures

Caltrans will dedicate more effort engaging PID stakeholders (e.g., regional and 

local agencies, consulting firms, Caltrans staff, etc.) and clarify the guidance lan-

guage for PIDs in the PDPM, including existing processes and procedures.  

The development of the PID Strategic Plan has shown, in many respects, that exist-

ing processes and procedures related to PIDs are being underutilized by some Cal-

trans districts.  One example of a process being underutilized is the Project Study 

Report-Project Development Support (PSR-PDS).   As previously stated, the PSR-PDS 

is a type of streamlined PID for STIP candidate projects and is only used to program 

the support costs needed to achieve the environmental document and project 

approval.  The PSR-PDS does not require the same level of detail as a PSR.  Some 

Caltrans districts embrace this streamlined PID document and use it (almost exclu-

sively) to develop PIDs because it is more efficient and cheaper to produce than a 

PSR used to program phases beyond Project Approval and the Environmental Doc-

ument (PA/ED).  Conversely, other districts strongly feel that detailed preliminary 

studies are necessary and choose to (mostly) develop these PSRs.  Many argue the 

need to have a streamlined PID that provides enough detail to move potential proj-

ects forward into the environmental phase without spending resources to prepare 

a PSR that also programs right-of-way and construction phases.  The PSR-PDS was 

developed for this very purpose – to provide only the effort necessary to develop 

a workplan for the project approval and environmental document phase.  The PSR-

PDS also enables Caltrans and project sponsors to develop ballpark estimates of 

construction costs for the purposes of forecasting long-range funding needs.

The PSR-PDS also helps shift baseline costs for Project, Specifications, and Esti-

mates, right-of-way, and construction phases from the PID document to the Project 

Report.  The level of preliminary studies and effort for developing a PSR-PDS should 

be limited to that effort needed to develop the workplan for the project approval 

and environmental document phase, and to develop a ballpark estimate of the con-

struction cost.  The construction estimate in a PSR-PDS is not a programming com-

mitment; rather it is used to forecast long-range funding needs.  As a general rule, 

project sponsors should be able to refine cost estimates as projects progress and 

more information becomes available.  Project sponsors will revisit their cost esti-

mates and establish better baseline costs for programming once the Project Report 

is approved.  Along with other factors (e.g., risk management, PID charter, etc.), this 

will enable project sponsors to defer the preliminary studies needed to program 

the right-of-way and construction phases.  Another example of an existing process 

in the PDPM that can be used to streamline the development of projects is building 
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stageable alternatives into the PID.  The PDPM suggests that districts and project 

sponsors have a higher probability of getting a project programmed and meet-

ing at least some of the project needs if the PID includes stageable alternatives.  

Moreover, the PDPM states that large projects should be packaged into a series of 

reasonably sized projects that can be developed individually.

Recommendations

 6. Enhance PID outreach activities for existing guidance and procedures that 
can be used to streamline the PID development process and reduce costs 
and delays.

 7. Hold a statewide PID Training Conference and web-based training pro-
gram.  The training will be available for all PID stakeholders.  The confer-
ence will be designed to educate all PID stakeholders on existing PID 
policies and procedures and developing more effective PIDs, including 
the expanded use of the PSR-PDS.

Risk Management Process

Overview

Risk management is a tool to help identify issues that effect cost, schedule, and 

scope of work for a project.  It also helps PIDs be more efficiently and effectively 

developed as it helps balance technical and stakeholder issues driven by program-

ming cycles and information needs with cost and schedule concerns.  Risks can be 

defined as uncertain events or conditions that, if they occur, have a positive or a 

negative effect on a project objective.  Any analysis of risks should consider pur-

pose and need, sponsor goals, project context, potential fatal flaws, and ramifica-

tions if the risks materialize.  These factors influence the PID scope of work.

Challenge for Caltrans and Project Sponsors

Project stakeholders and implementing agencies must balance the benefits, costs, 

and delays associated with applying risk management to the PID development pro-

cess.  Although a streamlined PID document may result in cost and schedule effi-

ciencies within the PID development process, the lack of detail in PID documents 

may lead to less accurate project budgets, proposed project schedules, and poten-

tially more project change requests, which may lead to a greater chance of cost 

overruns and project delays.

How to Implement

Caltrans and project sponsors need to document the purpose and need consensus 

via a project charter (or alternative method).  The purpose and need is the vision 

statement for the PID scope of work.  The project charter (or alternative method) 

documents the agreement between the district director and the project sponsor 

regarding the purpose and need, funding strategy through construction, potential 

  Key Recommendation
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fatal flaws, any applicable cost-sharing terms, and other project related documents.  

The documented purpose and need will provide the project manager and the proj-

ect team with boundaries for negotiating the scope of PID development work with 

the project sponsor and the programming and implementing agencies.  

Documenting the purpose and need in the project charter is a valuable tool that 

guides the project manager and team through the PID development process by 

defining the project sponsor’s expectations and key elements of the project.  The 

project charter should include, at a minimum, the purpose and need, funding strat-

egy through construction, project deliverables, potential fatal flaws, applicable 

cost-sharing terms, known constraints, assumptions, and risks.

Once a project has an approved charter, the next phase of the PID is the develop-

ment of the PID scope of work.  There are many aspects of the project charter that 

will influence the development of the PID scope of work.  Risk management is one 

area in particular.  The charter should list obvious risk issues.  Any identified risks in 

the charter would be incorporated into the Risk Management Plan which contains 

a more thorough analysis of risks and plans for mitigating those risks.

Depending on the purpose and need, risks that are identified, how the project 

sponsor chooses to address the identified risks, and other relevant factors (e.g., 

project deliverables, potential fatal flaws, known constraints, assumptions, etc.), 

the PID scope of work may call for more or less detailed studies.  However, there 

needs to be enough detail to allow the project sponsor, project manager, and the 

project team to determine the appropriate level of detail and analysis that need to 

be incorporated into the PID, such that the ramifications of risk occurring are under-

stood and acceptable to the project sponsor and Caltrans.

Each project sponsor and team will have different approaches to managing risks.  

Whether the approach is aggressive or conservative, project sponsors should con-

sider risk management when working with project managers and projects teams 

to develop PID scopes of work.  If a sponsor concurs with the results of the risk 

analysis, they must accept and deal with the risks that may follow in later phases of 

the project.

Recommendations

 8. If project sponsors concur with the risk analysis, they must accept owner-
ship and the ramifications for the risks associated with their projects.  All 
identified risks and risk owners should be documented in the project’s 
risk register.  

 9. Project sponsors must document the purpose and need, funding strat-
egy, project deliverables, potential fatal flaws PIDs scope of work, any 
applicable cost-sharing terms, known constraints, assumptions, and risks 
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in the project charter in concurrence between Caltrans and the project 
sponsor at the pre-PID meeting.  This provides the necessary framework 
for developing a clear and concise PID scope of work.

Conflict Resolution

At times, an implementing agency and Caltrans may have conflicting interests in 

determining the amount and type of work needed during the PID phase.  These 

conflicts may arise at the pre-PID meeting or during the development of the PID.    

Caltrans does not have a conflict resolution process in the PDPM, but there are pro-

cesses for specific issues like cooperative agreements and relinquishments that can 

serve as models.  The conflict resolution process would begin with the PID Develop-

ment Team (PDT) disagreeing on which work items are necessary to study the pur-

pose and need.  The implementing agency’s project manager and Caltrans’ project 

manager would present the issues to an Executive Review Committee (Committee) 

which would consist of the Caltrans’ headquarters (HQ) Design Coordinator, the HQ 

Project Management Liaison, the District’s Deputy director responsible for PIDs, and 

a local agency representative.  This Committee would make a recommendation to 

the district director, who would decide on the scope of work.  The district director 

has final authority for the decision.

 Recommendations

 10. Convene an Executive Review Committee (Committee) in the event that 
conflict over the necessary content of the PID arises.  The members of the 
Committee shall include the Caltrans’ headquarters (HQ) Design Coordi-
nator, the HQ Project Management Liaison, the District’s Deputy director 
responsible for PIDs, and a local agency representative.  The Committee 
will make a final recommendation to the district director.

 11. Develop a conflict resolution process and update the PDPM and policy 
documents to include conflict resolution.

Pre-PID and Pre-PEAR Meetings and Agreements

The Project Development Procedures Manual (PDPM) encourages pre-PID meetings 

to get all stakeholders together gain early consensus on the approach to preparing 

the PID.  Input from all parties is required at the earliest possible date and continues 

throughout the process.  The project manager is responsible for taking the lead in 

coordinating the activities.

The purpose of the pre-PID meeting is to communicate a shared view of the project 

and to establish an understanding of the procedures, and roles and responsibilities 

(Caltrans’ Deputy Directive 23) before the project initiation process begins.  The 

pre-PID meeting should assess where data is missing and propose how to acquire 

them.  It should document the roles and responsibilities and provide a general 

understanding of the work needed, and the proposed timeframe.  The pre-PID 

  Key Recommendation
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meeting sets a tone of collaboration and communication.  After the meeting, the 

project manager or Project Development Team (PDT) should clearly document any 

agreement or consensus reached during the meeting.  A cooperative agreement 

should be prepared immediately (after the meeting and before work begins) and 

document any cost-sharing or reimbursement terms.  The cooperative agreement 

should include the expectations of all stakeholders, including any terms for cost-

sharing reimbursement.

Pre-PID meetings could also be used to document streamlining opportunities and 

appropriate funding strategies necessary to develop the PID scope of work and to 

move each particular project forward while meeting the needs of project spon-

sors and implementing and programming agencies looking to streamline the PID 

documents.  All risks associated with streamlining must be documented in the risk 

register.  Identifying streamlining opportunities in the pre-PID meetings will mostly 

apply to PSRs, since the PSR-PDS document is already considered a formal stream-

lined document.  

For projects requiring a Preliminary Environmental Analysis Report (PEAR), the 

pre-PID meeting should identify project alternatives to be considered.  Caltrans’ 

Environmental Division prepares PEARs for inclusion in the PID which covers all 

alternatives or alternatives with maximum environmental impact.  This report iden-

tifies potential impacts and issues to study further and provides an idea on the type 

of environmental document to be prepared and the permits that are appropriate.  

Other divisions within Caltrans also provide deliverables, information, and/or data.  

Recommendations  

12. Hold pre-PID meeting with stakeholders.  For project sponsor(s) and 
implementing and programming agencies looking to streamline the PID 
document, the pre-PID meeting should focus on documenting streamlin-
ing opportunities and any appropriate funding strategies necessary to 
develop the PID scope of work and to move the project forward.  The Proj-
ect Development Team (PDT) should assess the quality of existing data, 
any potential fatal flaws, any applicable cost-sharing terms, document the 
project’s purpose and need, discuss the scope of the PID, and determine 
roles and responsibilities.  All of this information should be documented 
in the project charter.   Checklists for risk management and other techni-
cal issues (e.g., geotechnical, stormwater, etc.) should be used to help 
assess the need to report or investigate potentially significant and likely 
risks and prescribe specific studies for the PID.  All discussions should be 
documented and used as a basis for any future agreements.

13. When appropriate, hold a pre-PEAR meeting to review the PEAR checklist, 
focus environmental work, improve communications, define expecta-
tions, and estimate environmental work schedules.
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Cost-sharing and Reimbursement

Background

According to the Legislative Analyst Office’s (LAO) November 2009 report titled The 

2010/2011 Budget:  California Fiscal Outlook, the State of California has a $6.3 billion 

projected General Fund deficit for FY 2009/2010 and a $14.4 billion gap between 

projected revenues and spending for FY 2010/2011.  This equals a total projected 

deficit of $20.7 billion for the two fiscal years.  The report makes it clear that there 

is no one-year fix for the budget deficit and recommends a multiyear approach to 

close the gap between revenues and spending.

Given the economic outlook for FY 2009/2010 and 2010/2011, and the foresee-

able future, the LAO, the Legislature, and the Administration have recommended 

that Caltrans explore the potential for sharing costs with the regions in develop-

ing PIDs.  The transportation community continues to debate the need for a policy 

that requires regional and local agencies, who have their own budget challenges, 

to reimburse Caltrans, partly or wholly, for the majority of PIDs for state highway 

projects.  Some argue that suddenly shifting the costs of PIDs from Caltrans to proj-

ect sponsors will present local and regional agencies with additional budget chal-

lenges.  Until local and regional agencies can identify reliable alternative funding 

sources to fund the development of PIDs, the implementation of a PID reimburse-

ment program may restrict regional and local agencies’ ability to fund the develop-

ment of STIP PIDs in the near term.

Even though PID cost-sharing and reimbursement will be an added expense for 

regional and local agencies, these entities will still benefit from investing on the 

SHS.  Through these investments, everyone experiences the benefits of increased 

mobility and reduced congestion.  The regional and local agencies also experience 

benefits such as increased economic development; increased access to a higher 

standard system for moving people and goods; improved air quality due to less 

congestion; and decreased expenses associated with wear and tear and the need 

to add capacity on their respective local systems.

An important point to note is that, under the existing PID funding system, the 

regional and local agencies already have the option and flexibility to participate 

in cost-sharing by using their local funds to develop PIDs while Caltrans oversees 

the process and approves the final PID documents.  In fact, many regional agencies 

representing self-help counties fund the development of PIDs by preparing their 

own PIDs.  This is typically the case when Caltrans does not have the resources to 

develop a PID or the project sponsors want to expedite the development of a PID.

The regional and local agencies generally agree that the existing funding system 

for PIDs has worked well and should continue.  The regions continue to argue that 
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Caltrans should continue to fund and prepare most PIDs for the state highway proj-

ects.  Caltrans has historically been able to marshal experienced staff for PID work, 

and has been able to manage PID work among other engineering activities.  The 

regions also agree that Caltrans, as owner and operator of the SHS, carries liability 

for state highways and thus should be able to control non-negotiable items (e.g.  

adhering to design standard, etc.) that may come up in PIDs.

Implementing Cost-sharing and Reimbursement 

for STIP PIDs 

For STIP PIDs that are developed by Caltrans districts on behalf of project sponsors, 

Caltrans’ Division of Transportation Planning will develop guidelines for imple-

menting a formal PID reimbursement program as stated in the Governor’s January 

2010 proposed budget for FY 2010/11.  The reimbursement program will be imple-

mented by the districts and will begin FY 2010/11.  Under the reimbursement pro-

gram, regional and local agencies will reimburse Caltrans districts for streamlined 

PIDs.  Until Caltrans can initiate an effort to work with the regions to revise its PID 

guidance and develop a streamlined PID that is specially suited to meet the needs 

of project sponsors, the Project Study Report-Project Development Support (PSR-

PDS) will represent the streamlined PID.  The PSR-PDS does not require the same 

level of engineering detail as the standard PSR document.  The level of engineering 

detail and effort for developing a PSR-PDS should be limited to the effort needed 

to develop the workplan for the project approval and environmental document 

phase, and to develop a ballpark estimate of the construction cost.  The construc-

tion estimate in a PSR-PDS is not a programming commitment; rather it is used to 

forecast long-range funding needs.  When a PSR-PDS is used to initiate a project, 

the project report, not the PID, will be used to program the remaining support, 

right-of-way, and construction costs.  The project sponsor and Caltrans’ district staff 

may negotiate cost-sharing terms for any additional work that may be agreed to at 

the pre-PID meeting (or may become necessary later).

An important point to note about PID reimbursement is that the regional agencies 

representing non-self help counties may be under-resourced to fund PID develop-

ment.  Under the existing funding system, rural regions have few funding mecha-

nisms to fund PIDs.  These agencies could use their Planning, Programming, and 

Monitoring (PPM) Fund to fund PID activities.  According to the 2008 Fund Estimate, 

up to 5 percent of a county’s share of STIP funds may be used for PPM.  Many rural 

agencies use PPM to pay for salaries and fund activities such as development of 

Regional Transportation Plans (RTP) and planning studies.  Since the STIP county 

shares are calculated based on population and lane road miles, PPM funding levels 

for rural counties are much lower compared to larger and more urbanized counties.  

Regional agencies are already using very limited resources to fund existing plan-
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ning activities and other regional commitments.  If Caltrans requires that regional 

agencies shoulder the responsibility of funding the development of PIDs, rural 

regions may lack the ability to adequately fund their planning activities.  In addition 

to the lack of resources to fund PIDs, most regions lack staff expertise to prepare 

PIDs internally, especially if preliminary engineering work is included.

Implementing Reimbursement for Other Caltrans 

PID Activities

It is Caltrans’ responsibility to protect the public’s investment in the SHS; therefore 

a PID is required for any major project that is on the SHS regardless of the funding.  

As such, when entities other than Caltrans staff prepare PIDs, Caltrans policy and 

procedures must be followed.  Caltrans staff shall perform Independent Quality 

Assurance (IQA) and shall retain approval authority over those PIDs that are pre-

pared by other entities.

As stated in the Governor’s January 2010 proposed budget for FY 2010/11, project 

sponsors will be required to reimburse Caltrans districts for all of the costs associ-

ated with IQA beginning FY 2010/11.  As outlined in the PDPM, districts and project 

sponsors should have early and continual discussions to establish the viability of 

project proposals, procedural requirements, and the schedule for various project 

deliverables.  All agreements between Caltrans districts and the project sponsors 

should clearly identify cost-sharing terms, procedures, and terms and definitions 

of standard oversight activities such as IQA.  Caltrans Deputy Directives 23 (Roles 

and Responsibilities for Development of Projects on the State Highway System) and 

Directive 90 (Funding of Quality Management Work on State Highway Projects) 

must be the basis of any agreement related to PIDs.

In addition to reimbursement for IQA, project sponsors will also be required to 

reimburse Caltrans districts for all of the costs associated with the development of 

various studies such as feasibility studies, major investment studies, and technical 

studies.  Reimbursement will only apply to studies that Caltrans develops on behalf 

of regional and local agencies.  Project sponsors may want to consider working 

with Caltrans to develop more of these studies given the funding constraints asso-

ciated with PIDs.  As previously stated, districts and project sponsors should have 

early and continual discussions to establish the viability of project and study pro-

posals, procedural requirements, and the schedule for various project deliverables.  

All agreements between Caltrans districts and the project sponsors should clearly 

identify cost-sharing terms, schedules, and deliverables.

While Caltrans supports cost-sharing and reimbursement for PID oversight activi-

ties, the regions have voiced strong opposition to this proposal.  The regions con-

tinue to advocate that the cost of PID oversight and review be the responsibility 
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of Caltrans, so that the scope, cost, and management of PID oversight and review 

does not become subject to negotiation.  The regions have expressed the desire 

that Caltrans pursue a more balanced and equitable approach to cost-sharing and 

reimbursement.  Various agencies have cited examples of cost-sharing under the 

current system.  These examples demonstrate, especially for self-help counties, that 

there are regions that are willing to fund the preparation of PIDs while Caltrans uses 

its resources to fund IQA activities.

Recommendations

 14. As stated in the Governor’s January 2010 proposed budget for FY 2010/11, 
Caltrans intends to develop and implement a PID reimbursement pro-
gram beginning FY 2010/11 whereby regional and local agencies would 
reimburse Caltrans for developing streamlined PID documents.  Caltrans 
will use the existing Project Study Report-Project Development Support 
(PSR-PDS) document as the basis for the streamlined document until Cal-
trans and the regions agree on an approach to streamline PID documents 
for STIP candidate projects.  The project sponsor and Caltrans district staff 
may negotiate cost-sharing terms for any additional work that may be 
agreed to at the pre-PID meeting (or may become necessary later).

 15. As stated in the Governor’s January 2010 proposed budget for FY 2010/11, 
Caltrans intends to develop and implement a PID reimbursement pro-
gram for PID oversight and pre-PID activities beginning FY 2010/11.  
Under the program, project sponsors will reimburse Caltrans districts for 
all of the costs associated with Independent Quality Assurance (IQA), and 
the development of feasibility studies, major investment studies, and 
technical studies.  In regards to studies, reimbursement will only apply to 
studies that Caltrans develops on behalf of regional and local agencies.  
Districts and project sponsors should have early and continual discussions 
to establish the viability of the project proposals, procedural require-
ments, and the schedule for various project deliverables.  All agreements 
between Caltrans districts and the project sponsors should clearly iden-
tify cost-sharing terms and procedures.  

  Key Recommendation
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Improving PID Guidance and Estimating Costs

Project Development Procedures Manual (PDPM)

Caltrans’ PDPM provides guidelines for the preparation of PIDs and provides flexibil-

ity to allow engineers to use their judgment when developing PIDs.  In the current 

manual, there are a number of PID formats used to program projects into the STIP 

and SHOPP.  The Project Study Report (PSR) and Project Study Report-Project Devel-

opment Support (PSR-PDS) are the most common documents used to initiate STIP 

candidate projects.  In addition, there are modified templates that have been tailored 

to meet the information needs of specific State programs or project sponsors.  

To achieve the goal of streamlining PID efforts, Chapter 9 (Project Initiation) and 

Appendix L (Project Study Report) of the PDPM need to be reorganized and clarified 

to make it “user friendly.”  The 1999 CTC’s PSR guidelines call for PIDs to be “simple, 

timely, and workable.”  This policy should form the framework for PDPM PID guid-

ance.  At a minimum, a PID must define parameters to move forward into the sub-

sequent phases.  The PID must provide enough information about scope, schedule, 

and cost to help strategize fitting a project into a competing group of projects that 

are seeking a share of limited resources.  The checklists in the PDPM appendix can 

serve as an excellent guide as to what factors the PDT needs to consider.

Estimating Costs

Another factor in STIP PID streamlining concerns the effort needed to estimate 

costs.  The PDPM calls for cost estimates to be “as accurate as possible” for some 

PIDs, and an order of magnitude estimate for others.  There is a difference among 

order of magnitude cost estimates and detailed cost estimates.  Planning docu-

ments may use order of magnitude cost, but that is not sufficient for programming.  

Detailed cost estimates require calculation of quantities based on detailed scope 

and become necessary as part of complete final plans for allocating funds and solic-

iting contractor bids.  The CTC guideline states, “in preparing the capital cost esti-

mates, the degree of effort and detail for each study is expected to vary depending 

on the complexity and sensitivity of the issues.” Generally, a contingency factor of 

25 percent is acceptable.  However, a higher or lower percentage may be used, if 

justified.  It also specifies that “the accuracy of cost estimates is usually less for PSRs 

which involve project development support (also known as “PSR-PDS”) than it is for 

standard PSRs or PSR equivalents.” 

In defining the project scope for a PID, the PDT should be able to estimate unit 

amounts for major components, assess whether and to what degree the particular 

project site will yield easier, about average, or more difficult construction condi-

tions for those components, and adjust the unit costs within a range for that proj-
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ect’s conditions.  Caltrans’ Office Engineer already collects extensive data on unit 

costs, which it uses to calculate the Construction Cost Index and examine contrac-

tor’s bids; it could easily repackage this data into ranges of unit costs for use in PID 

cost estimating.  

Recommendation

 16. Caltrans will proceed to use the Project Study Report-Project Development 
Support (PSR-PDS) to move locally-funded STIP candidate projects into the 
environmental phase.  Amend Chapter 9 (Project Initiation) and Appendix 
L (Project Study Report) of the Project Development Procedures Manual 
(PDPM) to clarify the appropriate level of detail necessary to develop PIDs.  
The guidance should also clarify the use of ballpark or order of magnitude 
estimates and discuss the need to regularly update cost estimates prior to 
approval of the project report.

Different Guidelines for SHOPP and STIP PIDs

The Project Development Procedures Manual (PDPM) specifies different kinds of PIDs, 

some for STIP projects, but most of them for SHOPP projects.  The guidance for STIP 

and SHOPP PIDs in Chapter 9 (Project Initiation) of the PDPM are intermingled, and 

the regions find the guidance to be unclear.  The regions are advocating that Cal-

trans amend the PDPM to provide distinct sections for STIP and SHOPP PIDs.  

Recommendation

17.  Evaluate the feasibility of maintaining separate procedures and guidance 

for STIP and SHOPP projects.

Caltrans PID Oversight

Caltrans is responsible for protecting the public’s investment in the SHS and must 

review all proposed highway improvements that are funded by others.  When a 

local agency or a developer funds a project, it is imperative for the sponsor to have 

early and continual discussions with Caltrans and the programming agency to 

establish the viability of the proposal, procedural requirements, and the schedule 

for various project deliverables.  The transportation partners should agree on the 

purpose and need, the funding strategy for transportation improvements, the tim-

ing for the development of their respective PIDs, and the implementation of the 

program delivery schedules.

The review of PIDs developed by regional or local agencies or private developers 

should be coordinated by well-trained, Caltrans district staff.  The review process of 

the draft PID begins when submitted by the project sponsor.  State statute requires 

Caltrans to complete its review within 60 days.**   If the draft PID is incomplete, only 

the completed PID sections will be reviewed by Caltrans.  

  Key Recommendation **California State Government Code 65086.5(c)
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Recommendations

 18. Caltrans intends to streamline PID review procedures and provide 
detailed guidance in the Project Development Procedures Manual (PDPM) 
for PID oversight activities for PIDs funded by others.

 19. Ensure that each Caltrans district has well-trained staff to guide the work 
of PID oversight activities.  If the draft PID is incomplete, Caltrans staff will 
only review the completed PID sections or to return the PID with com-
ments indicating what must be done to make it reviewable.  Priority of 
review will be for complete PIDs.

Performance Measures

Performance measures should be used as a basis for evaluating the effectiveness 

of the statewide PID program and for assessing the performance of various rec-

ommendations identified in the PID Strategic Plan.  A PID improvement taskforce 

(Recommendation #21) will identify any appropriate performance measures and 

the steps necessary for implementation.

Examples of performance measures are:

• Average hours spent on PID preparation, from pre-PID meeting to com-
pleted PID, as a measure of process streamlining by project type.

• Estimated timeline for environmental studies (to PA&ED) in PIDs compared 
to actual time lines to complete the environmental phase, as a measure of 
the effectiveness of schedule estimating.

• Percentage of PIDs in each county that become programmed projects 
within one, three, and five years of PID completion, as a measure of the 
number of PIDs compared against a county’s commitment to implement 
them; normalized by dollar amount.

• Number of PIDs that become programmed projects within one, three, and 
five years within each category of projects, as a measure of whether the 
right mixture of PIDs is being prepared by the STIP and SHOPP.

Recommendation

20. Caltrans should develop and use performance measures to manage the 
PID Program and reassess the PID Strategic Plan on a continuous basis.

Unresolved Items

During the development of the PID Strategic Plan, there were several items that 

could not be resolved.  Some represented ideas where a consensus could not be 

reached while other items represented ideas that were introduced late in the pro-

cess and could not be evaluated.  

The following list represents these ideas:

• Continue to seek ways to streamline PIDs.  Caltrans should work with 
regional agencies to develop guidance and a template for a streamlined 
Project Study Report (PSR) for STIP candidate projects.

  Key Recommendation
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• Use the value analysis study approach for pre-PID meetings.  Deputy level 
staff should attend the pre-PID meeting to ensure sufficient experience and 
decision-making capability.  Fatal flaws should be identified early to avoid 
extensive work on alternatives that are not viable.  

• Incorporate a risk management discussion into Chapter 9 (Project Initiation) 
of the Project Development Procedures Manual (PDPM).

• Provide a greater voice in the conflict resolution process for agencies fund-
ing the development of PIDs.  The regions are concerned that conflict reso-
lution process might delay the development of their PIDs.

• Streamline the development and approval of the Project Charter.

• Alternatives identified in PIDs should contain cost/benefit analyses.

• Examine other ways for regions to fund PIDs.  Regions representing non-self 
help counties may be under-resourced to fund the development of reim-
bursed PIDs.  The Planning, Programming, and Monitoring funds funded 
through the STIP are not sufficient for these agencies to fund the develop-
ment of PIDs.  Legislation would be needed for STIP funds to be used to 
fund PIDs.

•  Approach the California Transportation Commission (CTC) and obtain guid-
ance on developing streamlined Project Study Reports.

A PID Improvement Taskforce (Taskforce) will be formed to evaluate and, if appro-

priate, implement the aforementioned ideas and continuously evaluate the effec-

tiveness of the PID Program and the formal recommendations in the PID Strategic 

Plan.  The Taskforce will also recommend further improvements for cost-sharing, 

reducing costs and delays, and streamlining procedures associated with the 

development and oversight of PIDs.  

 Recommendation

21. Caltrans will form a PID Improvement Taskforce (Taskforce), including 
internal and external stakeholders, to continuously evaluate the effective-
ness of the PID Program and the PID Strategic Plan.  The Taskforce will also 
recommend further improvements related to cost-sharing, reducing costs 
and delays, and streamlining procedures associated with the development 
and oversight of PIDs.  The Taskforce will meet quarterly, or as needed, and 
report its findings in annual January 10 updates of the PID Strategic Plan.
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 Implementation of the Recommendations-

Next Steps:  Implementation of the Recommendations

The Division of Transportation Planning will coordinate with the PID Improvement 

Taskforce and the appropriate Caltrans headquarters and district functions to fully 

implement the recommendations.  Some of the key recommendations will be fairly 

straightforward and will be implemented in the next three to six months, while more 

complex recommendations will require a significant level of effort and coordination.  

Table 1 contains general information related to the implementation of the key rec-

ommendations and Appendix “F” contains additional detail on the implementation 

of all of the recommendations outlined in the Strategic Plan.  

 Table 1  Implementation of the Key Recommendations

Key Recommendations Planned 
Implementation

 RECOMMENDATION #1:
PID Program Management:  Shelf Management  
Three-Year Strategic Plan should be updated annually, January 10, by Caltrans 
district staff in coordination with the California Transportation Commission (CTC), 
Caltrans’ Office of Projects and Plans Coordination, and the regional agencies.   (See 
page 17)

Completed 
March 1, 2010 

Next Scheduled 
Update 
January 10, 2010

 RECOMMENDATION #2:
PID Program Management:  Shelf Management
Use established removal criteria to maintain a healthy shelf inventory.  Criteria for 
assessing and determining the viability of the PID Shelf includes:  
 • On the shelf for five years or more.
 • Validity of original purpose and need.
 • Strategy and prospects for funding the project.  
 • If unfundable, whether the project is a regional priority.  

(See page 17)

Next Scheduled 
Update

January 10, 2010

 RECOMMENDATION #3:
PID Program Management:  Workload Management
The number of PIDs should not be limited to near-term STIP or SHOPP program-
ming capacity, in order to be ready for funding opportunities and to build a long-
term programming strategy, and be responsive to developer or local-fee program 
proposals.  Criteria for selecting new projects and developing PID workload includes
 a) Correlate PIDs developed to likely funding sources.  
 b) Identify projects that mitigate deficiencies in the transportation system (includ-

ing safety and mandates).
 c) Verify that projects are included in a long-range plan.  

(See page 19)

Next Scheduled 
Update

June 2010

  Key Recommendation
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Key Recommendations Planned 
Implementation

 RECOMMENDATION #6:
PID Program Improvements:  Education and Outreach on Existing PID Pro-
cesses and Procedures
For internal and external stakeholders, enhance PID outreach activities for existing 
guidance and procedures that can be used to streamline the PID development pro-
cess and reduce costs and delays.   (See page 21)

September 2010
to
August 2011

  RECOMMENDATION #8:
PID Program Improvements:  Risk Management Process
If project sponsors concur with the risk analysis, they must accept ownership and the 
ramifications for the risks associated with their projects.  All identified risks and risk 
owners should be documented in the project’s risk register.  (See page 22)

December 2010

 RECOMMENDATION #9:
PID Program Improvements:  Risk Management Process
Project sponsors must document the purpose and need, funding strategy, project 
deliverables, known constraints, potential fatal flaws, applicable cost-sharing terms, 
PID scope of work, assumptions, and risks in the project charter with concurrence 
of Caltrans, the project sponsor, the implementing agency, and the programming 
agency.  This provides the necessary framework for developing a clear and concise 
PID scope of work.   (See page 22)

October 2010

 RECOMMENDATION #10:
PID Program Improvements:  Conflict Resolution
Caltrans’ district director will convene an Executive Review Committee (Committee) 
in the event that conflict over the necessary content of the PID arises.  The members 
of the Committee shall include Caltrans’ headquarters (HQ) Design Coordinator, the 
HQ Project Management Liaison, the district’s deputy director responsible for PIDs, 
and a local agency representative.  The Committee will make a final recommendation 
to the district director.  (See page 23)

October 2010

 RECOMMENDATION #14:
PID Program Improvements:  Conflict Resolution
As stated in the Governor’s January 2010 proposed budget for FY 2010/11, Caltrans 
intends to develop and implement a PID reimbursement program beginning FY 
2010/11 whereby regional and local agencies would reimburse Caltrans for develop-
ing streamlined PID documents.  Caltrans will use the existing Project Study Report-
Project Development Support (PSR-PDS) document as the basis for the streamlined 
document until Caltrans and the regions agree on an approach to streamline PID 
documents for STIP candidate projects.  The project sponsor and Caltrans district 
staff may negotiate cost-sharing terms for any additional work that may be agreed to 
at the pre-PID meeting (or may become necessary later).  (See page 28)

September 2010

 Table 1  Implementation of the Key Recommendations

  Key Recommendation
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Key Recommendations Planned 
Implementation

 RECOMMENDATION #15:
PID Program Improvements:  Cost-sharing and Reimbursement
As stated in the Governor’s January 2010 proposed budget for FY 2010/11, Caltrans 
intends to develop and implement a PID reimbursement program for PID oversight 
and pre-PID activities beginning FY 2010/11.  Under the program, project sponsors 
will reimburse Caltrans districts for all of the costs associated with Independent 
Quality Assurance (IQA), and the development of feasibility studies, major invest-
ment studies, and technical studies.  In regards to studies, reimbursement will only 
apply to studies that Caltrans develops on behalf of regional and local agencies.  
Districts and project sponsors should have early and continual discussions to estab-
lish the viability of the project proposals, procedural requirements, and the sched-
ule for various project deliverables.  All agreements between Caltrans districts and 
the project sponsors should clearly identify cost-sharing terms and procedures.   
(See page 28)

September 2010

 RECOMMENDATION #16:
PID Program Improvements:  Improving PID Guidance and Estimating Costs
Caltrans will proceed to use the Project Study Report-Project Development Support 
(PSR-PDS) to move locally-funded STIP candidate projects into the environmental 
phase.  Amend Chapter 9 (Project Initiation) and Appendix L (Project Study Report) 
of the Project Development Procedures Manual (PDPM) to clarify the appropriate level 
of detail necessary to develop PIDs.  The guidance should also clarify the use of ball-
park or order of magnitude estimates and discuss the need to regularly update cost 
estimates prior to approval of the project report.  (See page 30)

December 2010

 RECOMMENDATION #18:
PID Program Improvements:  Caltrans PID Oversight
Caltrans intends to streamline PID review procedures and provide detailed guidance 
in the Project Development Procedures Manual (PDPM) for PID oversight activities for 
PIDs funded by others.  (See page 31)

March 2010

 RECOMMENDATION #21:
PID Program Improvements:  Performance Measures/PID Improvement 
Taskforce
Caltrans will Form a PID Improvement Taskforce (Taskforce), including internal 
and external stakeholders, to continuously evaluate the effectiveness of the PID 
Program and the PID Strategic Plan.  The Taskforce will also recommend further 
improvements related to cost-sharing, reducing costs and delays, and streamlining 
procedures associated with the development and oversight of PIDs.  The Taskforce 
will meet quarterly, or as needed, and report its findings in annual January 10 
updates of the PID Strategic Plan.  (See page 32)

April 2010

 Table 1  Implementation of the Key Recommendations (continued)

  Key Recommendation
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Addressing the Legislative Analyst Office 
Recommendations

The LAO made several recommendations in its February 3, 2009, transportation 

report that apply to the Strategic Plan.  Over the last several months, Caltrans has 

taken the following steps to address their recommendations 

Base Staffing on Workload Beginning in 2010/11

For FY 2010/2011, Caltrans will begin using baseline funding levels to fund high 

priority projects and vital PID program technical engineering support activities 

using selection criteria.  This effort addresses the recommendation from the LAO 

that calls for Caltrans to align staffing for PID activities with workload beginning FY 

2010/2011.  Examples of these activities include scoping documents for respond-

ing to emergencies; addressing collision reductions; complying with mandates; 

preserving over 12,559 of state highway bridges and 49,677 lane miles of state 

highways and 205,000 drainage culverts); conducting oversight activities on PIDs 

developed by regional and local agencies; and carrying out PID program technical 

engineering support activities.

No Criteria for Selecting SHOPP PIDs

The LAO concluded that Caltrans had no established criteria for selecting SHOPP 

projects for which PIDs would be developed.  Recommendations #3 and #4 address 

this recommendation and states that Caltrans will review its SHOPP PID inventory 

as part of the update of the 10-Year SHOPP.  This process will help Caltrans tie the 

preparation of SHOPP PIDs with high statewide priorities.

Significant Gaps in Determining and Managing 

PID Work

In its report, the LAO stated that Caltrans should have 1) criteria for determining the 

SHOPP projects for which PIDs should be prepared and 2) information about the 

viability of the projects on the PID shelf.  The following PID Strategic Plan recom-

mendations address these areas:

Recommendation #1:  Develop a three-year PID Strategic Plan to be updated annu-

ally, by January 10 of every year, by Caltrans in coordination with the California Trans-

portation Commission (CTC), Caltrans’ Office of Projects and Plans Coordination, and 

the regional agencies.  

Recommendation #2:  Caltrans and regional agencies will collaborate using defined 

criteria to maintain a healthy shelf inventory.  They will carefully review the existing 

shelf to determine which projects should remain; looking at :
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• PIDs on the shelf for 5 years or more.

• Validity of original purpose and need.

• Strategy and prospects for funding the project.

• If unfundable, whether the project is a regional priority.  

Recommendation #3:  The number of PIDs should not be limited to near-term STIP 

or SHOPP programming capacity, in order to be ready for funding opportunities 

and to build a long-term programming strategy, and be responsive to developer 

or local-fee program proposals.  Criteria for selecting new projects and developing 

PID workload includes:

a)   Correlate PIDs developed to likely funding sources.

b)   Projects address deficiencies identified on the transportation system 
(including Safety and Mandates.

c)   Included in a long-range plan.

Recommendation #4:  Review the SHOPP PID inventory annually as part of the 

update of the 10-Year SHOPP.

Recommendation #5:  Caltrans districts and regional agencies work together 

to prepare a variety of STIP candidate projects to be ready for programming 

opportunities.

Addressing the Requirements in the February 20, 
2009 Budget Act

The February 20, 2009, Budget Act required that Caltrans, no later than October 1, 

2009, “…convene a working group in partnership with local agencies to identify 

options to share costs, lower costs, streamline procedures, and reduce delays asso-

ciated with project development documents.”  In August 2009, Caltrans formed the 

PID Streamlining Taskforce to investigate these issues in response to the budget 

language.  Over the course of six weeks, five subgroups deliberated various topics 

related to the PID such as PID scopes of work, cost-sharing, and risk management, 

and environmental issues.

After undergoing this process, all of the PID stakeholders recognized that additional 

discussions and analyses will be required for some of the more complex topics such 

as PID scopes of work and cost-sharing.  Over the course of six weeks, the subgroups 

discussing these topics could not reach a consensus on how to move forward.  This 

might be explained by the fact that PID program requires the involvement and 

cooperation of Caltrans HQ staff, 12 Caltrans district offices, several regional and 

local agencies, and numerous private consulting firms.   Furthermore, the PID docu-
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ments represent planning for the development of several billions of dollars in capi-

tal improvement projects.  Any changes to the program could adversely impact 

these projects and how they are programmed, timed, and redelivered.

Caltrans supports improving the PID Program.  However, as owner and operator 

of the SHS, Caltrans firmly believes that any changes to the PID Program must be 

thoroughly vetted and carefully evaluated prior to implementation to ensure that 

its future liability is not negatively impacted and the changes do, in fact, improve 

the effectiveness of the program.

Caltrans is recommending the following measures to ensure that the goals in the 

2009 Budget Bill language are met:  1) establish a pilot program that implements 

complex issues such as cost-sharing and use performance measures to monitor the 

effectiveness of the program over time, 2) educate Caltrans’ district staff, regional 

and local agencies, and the private sector on existing underutilized guidance and 

procedures that can lower costs and reduce delays associated with the PID devel-

opment, and 3) form a PID Improvement Taskforce that will continuously evaluate 

the effectiveness of the recommendations in the Strategic Plan and recommend 

further improvements related to sharing costs, lowering costs, streamlining proce-

dures, and reducing delays associated with PIDs.  The PID Improvement Taskforce 

will report its findings in annual updates of the PID Strategic Plan.

Table 2 illustrates the recommendations that are intended to meet the goals in the 

2009 Budget Bill language.  Please keep in mind that Caltrans could not conduct 

any formal analysis on the cost savings and reduction in delays of these recom-

mendations.  Analysis of potential cost and time savings could not be performed 

because 1) there are no established performance measures or existing data that will 

enable Caltrans to adequately analyze the effectiveness of the recommendations 

and 2) the effectiveness of the recommendations have to be measured over time 

using performance measures.  Caltrans will begin using performance measures to 

evaluate the effectiveness of its PID program beginning July 2010 and report its 

findings in the annual updates of the PID Strategic Plan.
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 Table 2  Recommendations that Address the Requirements in the February 20, 2009 Budget Act

Recommendations

Stream
line

Reducing 
D

elays

Reducing 
Cost

Sharing Costs

6.  For internal and external stakeholders, enhance PID outreach activities 
for existing guidance and procedures that can be used to streamline 
the PID development process and reduce costs and delays.

X X X

7.  Hold a series of statewide PID training conferences and develop a 
web-based training program.  The training will be available for all PID 
stakeholders.  The conferences will be designed to educate all PID 
stakeholders on existing PID policies and procedures and developing 
more effective PIDs.

X X X

8.  If the project sponsors concur with the risk analysis, project sponsors 
must accept ownership and the ramifications for the risks associated 
with their projects.  All identified risks and risk owners should be doc-
umented in the project’s risk register.  

X X X

9.  Project sponsors must document the purpose and need, funding 
strategy, potential fatal flaws, applicable cost-sharing terms, PID scope 
of work, project deliverables, known constraints, assumptions, and 
risks in the PID charter in concurrence with Caltrans and the project 
sponsor at the pre-PID.  This provides the necessary framework for 
developing a clear and concise PID scope of work.

X X X

10.  A Caltrans district director will convene an Executive Review Commit-
tee (Committee) if conflict over the necessary content of the PID arises.  
The members of the Committee shall include Caltrans’ headquarters 
(HQ) Capital Design Coordinator, the HQ Project Management Liaison, 
the district’s deputy director responsible for PIDs, and a local agency 
representative.  The Committee will make a final recommendation to 
the district director.

X X X

11.  Develop a conflict resolution process and update the PDPM and policy 
documents to include conflict resolution. X X X

12.  Hold pre-PID meeting with stakeholders.  The Project Development 
Team (PDT) should assess the quality of existing data, document the 
project’s purpose and need, discuss the scope of the PID, and deter-
mine roles and responsibilities.  All of this information should be 
documented in the project charter.  Checklists for risk management 
and other technical issues (e.g., geotechnical, stormwater, etc.) should 
be used to help assess the need to report or investigate potentially 
significant and likely risks and prescribe specific studies for the PID.  All 
discussions should be documented and used as a basis for any future 
agreements.

X X X

  Key Recommendation
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Recommendations

Stream
line

Reducing 
D

elays

Reducing 
Cost

Sharing 
Costs

13.  When appropriate, hold a pre-PEAR meeting to review the PEAR 
checklist, focus environmental work, improve communications, define 
expectations, and estimate environmental work schedules.

X X X

14.  As stated in the Governor’s January 2010 proposed budget for FY 
2010/11, Caltrans intends to develop and implement a PID reimburse-
ment program beginning FY 2010/11 whereby regional and local 
agencies would reimburse Caltrans for developing streamlined PID 
documents.  Caltrans will use the existing Project Study Report-
Project Development Support (PSR-PDS) document as the basis for 
the streamlined document until Caltrans and the regions agree on an 
approach to streamline PID documents for STIP candidate projects.  
The project sponsor and Caltrans district staff may negotiate cost-
sharing terms for any additional work that may be agreed to at the 
pre-PID meeting (or may become necessary later).

X X

15.  As stated in the Governor’s January 2010 proposed budget for FY 
2010/11, Caltrans intends to develop and implement a PID reimburse-
ment program for PID oversight and pre-PID activities beginning FY 
2010/11.  Under the program, project sponsors will reimburse Cal-
trans districts for all of the costs associated with Independent Quality 
Assurance (IQA), and the development of feasibility studies, major 
investment studies, and technical studies.  In regards to studies, reim-
bursement will only apply to studies that Caltrans develops on behalf 
of regional and local agencies.  Districts and project sponsors should 
have early and continual discussions to establish the viability of the 
project proposals, procedural requirements, and the schedule for vari-
ous project deliverables.  All agreements between Caltrans districts 
and the project sponsors should clearly identify cost-sharing terms 
and procedures.

X X

16.  Calitrans will proceed to use the Project Study Report-Project Devel-
opment Support (PSR-PDS) to move locally-funded STIP candidate 
projects into the environmental phase.  Amend Chapter 9 (Project 
Initiation) and Appendix L (Project Study Report) of the Project Devel-
opment Procedures Manual (PDPM) to clarify the appropriate level of 
detail necessary to develop PIDs.  The guidance should also clarify the 
use of ballpark and order of magnitude estimates and discuss the need 
to regularly update cost estimates prior to approval of the project 
report.

X X X

17.  Evaluate the feasibility of maintaining separate procedures and guid-
ance for STIP and SHOPP projects. X

18.  Caltrans intends to streamline PID review procedures and provide 
detailed guidance in the Project Development Procedures Manual 
(PDPM) for PID oversight activities for PIDs funded by others.  

X X

 Table 2  Recommendations that Address the Requirements in the February 20, 2009 Budget Act
 (Continued)
 

  Key Recommendation
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Recommendations

Stream
line

Reducing 
D

elays

Reducing 
Cost

Sharing Costs

19.  Ensure that each Caltrans district has well-trained staff to guide the 
work of PID oversight activities.  If the draft PID is incomplete, Caltrans 
staff will only review the completed PID sections, or to return the PID 
with comments indicating what must be done to make it reviewable.  
Priority of review will be for complete PIDs.

X X

20. Caltrans should develop and use performance measures to manage 
the PID program and reassess the PID Strategic Plan on a continuous 
basis.

X X X

21.  Caltrans will form a PID Improvement Taskforce (Taskforce), including 
internal and external stakeholders, to continuously evaluate the effec-
tiveness of the PID Program and the PID Strategic Plan.  The Taskforce 
will also recommend further improvements related to cost-sharing, 
reducing costs and delays, and streamlining procedures associated 
with the development and oversight of PIDs.  The Taskforce will meet 
quarterly, or as needed, and report its findings in annual January 10 
updates of the PID Strategic Plan.

X X X X

 Table 2  Recommendations that Address the Requirements in the February 20, 2009 Budget Act
 (Continued)
 

  Key Recommendation
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 Conclusion-

Caltrans’ response to the LAO’s concerns was immediate.  A workgroup, comprised 

of internal and external stakeholders, was assembled to develop the framework 

for the PID Strategic Plan.  In this process, Caltrans’ goal is to effectively deploy and 

manage planning resources.  

A strategic approach was undertaken to:

• Maximize funding opportunities.

• Manage the risks and opportunities with dynamic funding.

• Actively and strategically manage the completed PIDs on the shelf.

• Ensure an efficient use of resources in PID development.

• Align resources and staffing needs with current and future PID workload.

The three primary components of the PID Strategic and Streamlining effort are:  

1.  Establish a transparent process where we identify, document, and man-
age the PID program.  

2.  Generate a three-year PID Strategic Plan to be updated annually, or more 
often, as needed.  

3.  Target and link all PIDs to potential funding sources.

The Strategic Plan workgroup has identified several improvements for PID prepa-

ration:  PEAR, scope of work, stormwater, cost-sharing and reimbursement, and 

risk management.  The commitment of our efforts, to identify measures for 

streamlining the PID development and ensuring efficiencies, is demonstrated by 

the formation of a PID improvement Taskforce (Taskforce), dedicated to both the 

continual implementation of recommendations found within this report, and in 

identifying additional efficiencies in the PID development process.

To preserve and continue the momentum developed, it is essential that we mea-

sure the effectiveness of this Strategic Plan and streamlining efforts through the 

use of annual performance measures.  Once data from the PID pilot program can 

be analyzed, the Taskforce will review the performance measures process at regular 

intervals.  If course corrections are necessary, the Taskforce will identify them and 

present them to the Caltrans’ Office of Projects/Plans Coordination and other PIDs  

stakeholders at the annual review, by January 10, of each year.  

Caltrans is dedicated to ensure the transparency and efficiency of our stewardship 

of all State resources.  This PID Strategic Plan demonstrates our commitment and 

strategy in achieving these goals.
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 Appendices- 

Appendix A

Three-Year SHOPP Project Listing Summary 

for PID Development

For the full listing of projects, please visit:  

http://www.dot.ca.gov/hq/tpp/offices/oppc/index.html
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 Appendices- 

Appendix B

Three-Year STIP Project Listing Summary 

for PID Development

For the full listing of projects, please visit:  

http://www.dot.ca.gov/hq/tpp/offices/oppc/index.html
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Appendix B Total Number, Dollar Value ($1M) and Estimated PY Cost of All Statewide NonSHOPP 
Project Initiation Documents (PID) Proposed

for Development During FY 2010/11 - 2012/13, by Funding Source and by Fiscal Year

 District FY Data 1STIP 2MIXED 3OTHER TBD Grand Total
1 2010/11 Sum of Number of Projects 7 4 2 13

Sum of Actual PY Cost for Current FY 3.3 1.0 1.0 5.3
Sum of Project Cost with Support ($M) $7.0 $20.6 $2.0 $29.6

2011/12 Sum of Number of Projects 3 0 3
Sum of Actual PY Cost for Current FY 1.2 1.0 2.2
Sum of Project Cost with Support ($M) $3.0 $0.0 $3.0

2012/13 Sum of Number of Projects 1 0 1
Sum of Actual PY Cost for Current FY 0.2 1.0 1.2
Sum of Project Cost with Support ($M) $1.0 $0.0 $1.0

1 Sum of Number of Projects 10 5 2 17
1 Sum of Actual PY Cost for Current FY 4.5 1.2 3.0 8.7
1 Sum of Project Cost with Support ($M) $10.0 $21.6 $2.0 $33.6

2 2010/11 Sum of Number of Projects 11 11 22
Sum of Actual PY Cost for Current FY 4.3 3.8 8.1
Sum of Project Cost with Support ($M) $45.0 $134.0 $179.0

2011/12 Sum of Number of Projects 4 9 13
Sum of Actual PY Cost for Current FY 3.3 4.2 7.5
Sum of Project Cost with Support ($M) $6.0 $78.0 $84.0

2012/13 Sum of Number of Projects 6 5 11
Sum of Actual PY Cost for Current FY 3.2 4.1 7.3
Sum of Project Cost with Support ($M) $5.8 $5.0 $10.8

2 Sum of Number of Projects 21 25 46
2 Sum of Actual PY Cost for Current FY 10.8 12.1 22.9
2 Sum of Project Cost with Support ($M) $56.8 $217.0 $273.8

3 2010/11 Sum of Number of Projects 1 17 18
Sum of Actual PY Cost for Current FY 0.2 13.9 14.1
Sum of Project Cost with Support ($M) $5.0 $321.1 $326.1

2011/12 Sum of Number of Projects 0 4 4
Sum of Actual PY Cost for Current FY 0.2 5.0 5.2
Sum of Project Cost with Support ($M) $0.0 $57.6 $57.6

2012/13 Sum of Number of Projects 0 8 8
Sum of Actual PY Cost for Current FY 0.2 6.1 6.3
Sum of Project Cost with Support ($M) $0.0 $138.1 $138.1

3 Sum of Number of Projects 1 29 30
3 Sum of Actual PY Cost for Current FY 0.6 24.9 25.5
3 Sum of Project Cost with Support ($M) $5.0 $516.8 $521.8

4 2010/11 Sum of Number of Projects 2 9 59 9 79
Sum of Actual PY Cost for Current FY 1.0 4.1 33.1 4.4 42.6
Sum of Project Cost with Support ($M) $2.5 $791.3 $2,416.9 $34.8 $3,245.5

2011/12 Sum of Number of Projects 1 0 15 14 30
Sum of Actual PY Cost for Current FY 0.4 0.8 14.9 12.4 28.5
Sum of Project Cost with Support ($M) $1.0 $0.0 $108.7 $383.5 $493.2

2012/13 Sum of Number of Projects 13 8 21
Sum of Actual PY Cost for Current FY 11.7 7.6 19.3
Sum of Project Cost with Support ($M) $194.8 $30.0 $224.8

4 Sum of Number of Projects 3 9 87 31 130
4 Sum of Actual PY Cost for Current FY 1.4 4.9 59.7 24.4 90.3
4 Sum of Project Cost with Support ($M) $3.5 $791.3 $2,720.4 $448.3 $3,963.5

5 2010/11 Sum of Number of Projects 5 4 8 17
Sum of Actual PY Cost for Current FY 2.4 3.9 3.3 9.5
Sum of Project Cost with Support ($M) $24.7 $352.5 $82.3 $459.5

2011/12 Sum of Number of Projects 2 1 0 3
Sum of Actual PY Cost for Current FY 4.8 3.3 0.8 8.8
Sum of Project Cost with Support ($M) $50.0 $40.0 $0.0 $90.0

2012/13 Sum of Number of Projects 1 1 1 3
Sum of Actual PY Cost for Current FY 1.3 0.9 0.5 2.7
Sum of Project Cost with Support ($M) $9.0 $10.8 $9.0 $28.8

5 Sum of Number of Projects 8 6 9 23
5 Sum of Actual PY Cost for Current FY 8.5 8.0 4.5 21.0
5 Sum of Project Cost with Support ($M) $83.7 $403.3 $91.3 $578.3

6 2010/11 Sum of Number of Projects 2 2 10 14
Sum of Actual PY Cost for Current FY 1.8 1.5 11.5 14.8
Sum of Project Cost with Support ($M) $51.7 $675.0 $15,595.9 $16,322.6

2011/12 Sum of Number of Projects 2 6 8
Sum of Actual PY Cost for Current FY 1.7 9.0 10.7
Sum of Project Cost with Support ($M) $41.0 $40.0 $81.0

2012/13 Sum of Number of Projects 2 2 4
Sum of Actual PY Cost for Current FY 1.8 1.4 3.2
Sum of Project Cost with Support ($M) $6.0 $2.0 $8.0

6 Sum of Number of Projects 2 6 18 26
6 Sum of Actual PY Cost for Current FY 1.8 4.9 21.9 28.6
6 Sum of Project Cost with Support ($M) $51.7 $722.0 $15,637.9 $16,411.6

02/09/2010
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 District FY Data 1STIP 2MIXED 3OTHER TBD Grand Total
7 2010/11 Sum of Number of Projects 25 1 10 36

Sum of Actual PY Cost for Current FY 23.4 1.0 12.0 36.4
Sum of Project Cost with Support ($M) $1,523.1 $1.0 $57.3 $1,581.4

2011/12 Sum of Number of Projects 5 1 6
Sum of Actual PY Cost for Current FY 23.3 2.0 25.3
Sum of Project Cost with Support ($M) $573.0 $0.0 $573.0

2012/13 Sum of Number of Projects 4 1 5
Sum of Actual PY Cost for Current FY 26.0 2.0 28.0
Sum of Project Cost with Support ($M) $6,980.0 $4.0 $6,984.0

7 Sum of Number of Projects 34 1 12 47
7 Sum of Actual PY Cost for Current FY 72.7 1.0 16.0 89.7
7 Sum of Project Cost with Support ($M) $9,076.1 $1.0 $61.3 $9,138.4

8 2010/11 Sum of Number of Projects 1 2 27 30
Sum of Actual PY Cost for Current FY 1.6 1.1 20.1 22.8
Sum of Project Cost with Support ($M) $14.8 $51.0 $1,467.9 $1,533.7

2011/12 Sum of Number of Projects 4 4 5 13
Sum of Actual PY Cost for Current FY 2.1 1.9 2.3 6.3
Sum of Project Cost with Support ($M) $97.0 $31.1 $112.0 $240.1

2012/13 Sum of Number of Projects 4 3 1 8
Sum of Actual PY Cost for Current FY 2.9 2.4 1.2 6.5
Sum of Project Cost with Support ($M) $14.9 $181.0 $1.0 $196.9

8 Sum of Number of Projects 1 10 34 6 51
8 Sum of Actual PY Cost for Current FY 1.6 6.1 24.4 3.5 35.6
8 Sum of Project Cost with Support ($M) $14.8 $162.9 $1,680.0 $113.0 $1,970.7

9 2011/12 Sum of Number of Projects 1 1
Sum of Actual PY Cost for Current FY 1.0 1.0
Sum of Project Cost with Support ($M) $14.2 $14.2

2012/13 Sum of Number of Projects 1 1
Sum of Actual PY Cost for Current FY 
Sum of Project Cost with Support ($M) $20.0 $20.0

9 Sum of Number of Projects 2 2
9 Sum of Actual PY Cost for Current FY 1.0 1.0
9 Sum of Project Cost with Support ($M) $34.2 $34.2

10 2010/11 Sum of Number of Projects 1 1 5 4 11
Sum of Actual PY Cost for Current FY 0.4 0.0 1.3 3.0 4.7
Sum of Project Cost with Support ($M) $1.0 $25.0 $113.6 $4.0 $143.6

2011/12 Sum of Number of Projects 1 1
Sum of Actual PY Cost for Current FY 0.5 0.5
Sum of Project Cost with Support ($M) $7.0 $7.0

2012/13 Sum of Number of Projects 2 1 3 6
Sum of Actual PY Cost for Current FY 1.6 0.5 2.5 4.6
Sum of Project Cost with Support ($M) $184.0 $247.0 $3.0 $434.0

10 Sum of Number of Projects 3 2 6 7 18
10 Sum of Actual PY Cost for Current FY 2.0 0.5 1.8 5.5 9.8
10 Sum of Project Cost with Support ($M) $185.0 $272.0 $120.6 $7.0 $584.6

11 2010/11 Sum of Number of Projects 17 17
Sum of Actual PY Cost for Current FY 30.0 30.0
Sum of Project Cost with Support ($M) $2,657.0 $2,657.0

2011/12 Sum of Number of Projects 7 7
Sum of Actual PY Cost for Current FY 17.0 17.0
Sum of Project Cost with Support ($M) $759.0 $759.0

2012/13 Sum of Number of Projects 1 12 13
Sum of Actual PY Cost for Current FY 1.0 28.5 29.5
Sum of Project Cost with Support ($M) $83.1 $1,191.0 $1,274.1

11 Sum of Number of Projects 1 36 37
11 Sum of Actual PY Cost for Current FY 1.0 75.5 76.5
11 Sum of Project Cost with Support ($M) $83.1 $4,607.0 $4,690.1

12 2010/11 Sum of Number of Projects 5 10 15
Sum of Actual PY Cost for Current FY 2.5 7.2 9.7
Sum of Project Cost with Support ($M) $206.5 $2,733.9 $2,940.4

2011/12 Sum of Number of Projects 0 3 3
Sum of Actual PY Cost for Current FY 0.5 3.6 4.1
Sum of Project Cost with Support ($M) $0.0 $330.7 $330.7

2012/13 Sum of Number of Projects 14 14
Sum of Actual PY Cost for Current FY 9.0 9.0
Sum of Project Cost with Support ($M) $1,775.1 $1,775.1

12 Sum of Number of Projects 5 27 32
12 Sum of Actual PY Cost for Current FY 3.0 19.8 22.8
12 Sum of Project Cost with Support ($M) $206.5 $4,839.6 $5,046.2
Total Sum of Number of Projects 83 132 186 43 444
Total Sum of Actual PY Cost for Current FY 104.5 138.7 127.4 23.5 394.1
Total Sum of Project Cost with Support ($M) $9,567.7 $7,936.4 $24,796.5 $568.3 $42,868.9

Note: Project carried over from year to year will only be captured once.

02/09/2010

Note:  Projects carried over from year to year will only be captured once.  Projects without estimated costs are given a default value of $1 million.  
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Appendix C - Total Number and  Project Value of Current FY 2009/10 SHOPP Shelf PIDs, by District and Shelf Status

District Updated Status Data Bridge
Collision

Reduction Emergency Facilities Mandates Mobility Roadside Roadway Grand Total
1 Fundable Sum of Number of Projects 5 2 1 5 13

Sum of Total Project Cost ($M) $118.3 $10.0 $15.7 $39.8 $183.8
Priority but Unfunded Sum of Number of Projects 13 13

Sum of Total Project Cost ($M) $135.8 $135.8
1 Sum of Number of Projects 5 2 1 18 26
1 Sum of Total Project Cost ($M) $118.3 $10.0 $15.7 $175.6 $319.6

3 Fundable Sum of Number of Projects 1 1 3 5
Sum of Total Project Cost ($M) $2.3 $1.5 $63.2 $67.0

Priority but Unfunded Sum of Number of Projects 2 2 3 8 15
Sum of Total Project Cost ($M) $9.4 $12.9 $9.0 $114.4 $145.7

3 Sum of Number of Projects 1 2 2 4 11 20
3 Sum of Total Project Cost ($M) $2.3 $9.4 $12.9 $10.5 $177.6 $212.7

4 Fundable Sum of Number of Projects 1 1
Sum of Total Project Cost ($M) $2.3 $2.3

Priority but Unfunded Sum of Number of Projects 1 9 4 7 21
Sum of Total Project Cost ($M) $6.0 $148.9 $7.9 $52.9 $215.7

4 Sum of Number of Projects 1 10 4 7 22
4 Sum of Total Project Cost ($M) $6.0 $151.2 $7.9 $52.9 $218.0

5 Fundable Sum of Number of Projects 4 5 9
Sum of Total Project Cost ($M) $68.8 $73.3 $142.1

Priority but Unfunded Sum of Number of Projects 2 1 8 5 17 33
Sum of Total Project Cost ($M) $12.7 $3.2 $25.7 $14.0 $74.5 $130.1

5 Sum of Number of Projects 6 1 8 5 22 42
5 Sum of Total Project Cost ($M) $81.5 $3.2 $25.7 $14.0 $147.8 $272.2

6 Fundable Sum of Number of Projects 1 3 1 5
Sum of Total Project Cost ($M) $4.7 $3.9 $5.3 $13.8

Priority but Unfunded Sum of Number of Projects 3 1 1 1 14 20
Sum of Total Project Cost ($M) $10.9 $2.8 $1.5 $1.9 $83.9 $101.0

6 Sum of Number of Projects 4 4 1 1 1 14 25
6 Sum of Total Project Cost ($M) $15.6 $6.7 $5.3 $1.5 $1.9 $83.9 $114.9

7 Fundable Sum of Number of Projects 6 8 9 7 30
Sum of Total Project Cost ($M) $34.1 $38.2 $78.7 $309.6 $460.6

Priority but Unfunded Sum of Number of Projects 3 3
Sum of Total Project Cost ($M) $218.4 $218.4

7 Sum of Number of Projects 6 8 9 10 33
7 Sum of Total Project Cost ($M) $34.1 $38.2 $78.7 $528.0 $679.0

8 Fundable Sum of Number of Projects 3 1 1 22 27
Sum of Total Project Cost ($M) $9.4 $14.8 $2.4 $694.3 $720.9

Priority but Unfunded Sum of Number of Projects 2 9 10 1 22
Sum of Total Project Cost ($M) $4.0 $269.3 $61.9 $2.9 $338.1

8 Sum of Number of Projects 3 1 3 9 10 23 49
8 Sum of Total Project Cost ($M) $9.4 $14.8 $6.4 $269.3 $61.9 $697.2 $1,059.0

9 Priority but Unfunded Sum of Number of Projects 1 1
Sum of Total Project Cost ($M) $3.0 $3.0

9 Sum of Number of Projects 1 1
9 Sum of Total Project Cost ($M) $3.0 $3.0

10 Priority but Unfunded Sum of Number of Projects 3 1 1 8 4 33 50
Sum of Total Project Cost ($M) $66.7 $1.2 $1.3 $30.1 $8.2 $305.5 $413.0

10 Sum of Number of Projects 3 1 1 8 4 33 50
10 Sum of Total Project Cost ($M) $66.7 $1.2 $1.3 $30.1 $8.2 $305.5 $413.0

11 Fundable Sum of Number of Projects 1 9 10
Sum of Total Project Cost ($M) $0.9 $86.3 $87.2

Priority but Unfunded Sum of Number of Projects 5 5
Sum of Total Project Cost ($M) $7.7 $7.7

11 Sum of Number of Projects 1 5 9 15
11 Sum of Total Project Cost ($M) $0.9 $7.7 $86.3 $94.9

12 Fundable Sum of Number of Projects 7 7
Sum of Total Project Cost ($M) $83.0 $83.0

Priority but Unfunded Sum of Number of Projects 1 1 1 7 8 18
Sum of Total Project Cost ($M) $1.1 $10.0 $15.0 $48.6 $65.6 $140.4

12 Sum of Number of Projects 1 1 1 7 15 25
12 Sum of Total Project Cost ($M) $1.1 $10.0 $15.0 $48.6 $148.5 $223.3
Total Sum of Number of Projects 29 16 1 7 13 46 33 163 308
Total Sum of Total Project Cost ($M) $329.0 $70.9 $15.7 $26.9 $108.4 $540.2 $112.2 $2,406.4 $3,609.6

02/10/2010
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Appendix D - Total Number and Project Value of FY 2009/10 STIP and NonSHOPP 
Shelf PIDs, by Status and Funding Type

LEAD or QA?
STIP, Mixed, or 

exclusively
OTHER?

Data Fundable Priority but 
Unfunded Grand Total

LEAD 1STIP Sum of Number of Projects 10 15 25
Sum of Project Cost with Support ($M) $42.9 $704.5 $747.5

2MIXED Sum of Number of Projects 3 4 7
Sum of Project Cost with Support ($M) $258.5 $439.4 $697.9

3Other Sum of Number of Projects 3 10 13
Sum of Project Cost with Support ($M) $2,715.0 $1,706.8 $4,421.8

LEAD Sum of Number of Projects 16 29 45
LEAD Sum of Project Cost with Support ($M) $3,016.4 $2,850.7 $5,867.2
QA 1STIP Sum of Number of Projects 7 7

Sum of Project Cost with Support ($M) $866.1 $866.1
2MIXED Sum of Number of Projects 3 11 14

Sum of Project Cost with Support ($M) $114.7 $164.8 $279.5
3Other Sum of Number of Projects 19 14 33

Sum of Project Cost with Support ($M) $790.4 $275.9 $1,066.3
QA Sum of Number of Projects 22 32 54
QA Sum of Project Cost with Support ($M) $905.1 $1,306.8 $2,211.9
Total Sum of Number of Projects 38 61 99
Total Sum of Project Cost with Support ($M) $3,921.6 $4,157.5 $8,079.1

 1STIP= Strictly ITIP/RTIP funded
 2MIXED= STIP Dollars combined w/ any other monies (ie local development)
 3OTHER= Strictly funded from a source other than STIP 02/10/2010
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Transportation Funding in California

California, like the rest of the nation, built its interstate system primarily with fed-

eral and state funds derived from per gallon gasoline and diesel fuel excise taxes, 

commonly called the gas tax.  Being a fixed amount, the excise tax needs periodic 

increases to maintain buying power and to keep up with the effects of inflation, a 

politically difficult sell.  By the 1980’s it became apparent that the gas tax was not 

keeping up with inflation and that other revenue would be needed to continue to 

fund transportation improvements.  The state gas tax was last raised in 1994, and 

the federal excise tax was raised in 1997.  Inflation has since cut the buying power 

of both sources to less than 50 percent of their 1990-era levels.

Frustrated by the slow progress caused by low funding, Santa Clara County in 1984 

became the first county to tax themselves to build a state highway (Route 85).  

Many counties have followed successfully in this path.  In the early 1990’s the state 

experimented with the use of bond proceeds through the initiative process to fund 

transportation projects.  Unfortunately even though all $3 billion worth of projects 

were programmed and committed for delivery, the voters later rejected $2 billion 

of the bonds.  During the “dot com” boom of the late 1990’s the state tried diverting 

excess General Funds to transportation the TCRP program.  Unfortunately the dot 

com boom ended as quickly as it began so the General Fund has never been able 

to meet that commitment.  

Through a series of voter initiatives during the early and mid-2000s, the state now 

re-directs a portion of the sales tax on gasoline and diesel to transportation.  How-

ever, as the price of gasoline has increased along with sales tax proceeds, the leg-

islature has consistently kept the transfers to transportation to the legal minimum 

preferring to use the rest to prop up the troubled state General Fund.  Lately, the 

state experimented again with the use of bonds (Prop 1A) for transportation.  While 

sorely needed, these funds have primarily gone to projects stated earlier, but were 

stalled due to lack of funds.  Unfortunately, the current recession is hindering the 

state’s ability to sell bonds those bonds, again slowing down project construction.

In an environment of erratic funding levels, compounded by a plethora of funding 

sources each with unique rules and restrictions that limit discretion for certain pol-

icy or political aims regardless of real needs, it is little wonder the logical outcome is 

a series of boom and bust cycles  and misplaced expectations.  In this environment, 

planning large transportation projects, that typically take three to seven years to 

plan and design, often ends up becoming out of sync with funding.  Recognizing 

that things aren’t likely to improve, the challenge is to plan an appropriate shelf of 

PID’s (of appropriate project characteristics) to meet the next boom cycle.
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The Situation Today

Taxes on gasoline and diesel fuels, plus local county measures are the largest sources 

of persistent revenues for transportation work on the state highway system.  Other 

sources include bond proceeds, state General Fund transfers, federal programs and 

earmarks, development mitigation fees, and lately, federal stimulus funds.  State 

and federal gas tax and sales tax revenues available to the state highway programs 

range are nearly $2 billion per year.  While the total revenue collected by county 

sales tax measures during the 2007/08 FY was about $4.5 billion, a high percentage 

of those funds are earmarked to transit or local roads and unavailable for use on the 

state highway system.  

Fund Estimate

On a biennial schedule (once every two years), the Department prepares a multi-

year Fund Estimate that address state revenues.  The Fund Estimate is a forward 

looking analysis, looking ahead by five years, which compares existing commit-

ments to anticipated revenues.  In concept the Fund Estimate is rather simple and 

the output is an estimate of new programming for the state’s two major highway 

programs.  California splits it share of state highway gas tax funds between two 

distinct highway programs, the STIP and the SHOPP.  

The SHOPP

The SHOPP, a fiscally constrained four-year program of projects dedicated to the 

maintenance and preservation of the state highway system, is the Department’s 

highest priority.  Starting about 2004 the needs of the SHOPP began to consume 

100 percent of the state and federal gas tax; previously that fund source met the 

demands of both programs.  Unfortunately, as noted above these funds are derived 

from a source that is not indexed to inflation and is already well below a level neces-

sary to keep the roadway system in a good state of repair.  

The 2010 Fund Estimate SHOPP program capacity for the period from FY 2010-11 to 

2014-15 is $4.3 billion dollars.  This falls $2 billion below the $6.3 billion goal con-

strained SHOPP 10-year plan.  As a result of the large shortfall, potential impacts 

may include delays of needed projects, an inability to fix new and/or ongoing dete-

rioration of the highways, and possible cost increases.  Due to declining funding 

and growing needs, existing programmed SHOPP projects will be delayed.  The 

only new projects that will be programmed in the next four-year SHOPP document 

will address safety needs, emergency needs, or legal and regulatory mandates.  

Though insufficient to meet SHOPP needs, gas tax revenues are reasonably steady 

and predictable and should allow sensible PID planning.  
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Recently some of Proposition 1B funding and recent federal stimulus funds were 

made available to the SHOPP.  While welcomed, because the inflation continues 

to erode the buying power of the gas tax compounded by the downturn in the 

economy causing a drop, these one-time funds ultimately wound up substituting 

for the loss of the gas tax serving largely to maintain planned delivery.  As the gas 

tax buying power continues to erode other short term funding solutions are likely 

to be found for SHOPP leading to a boom and bust cycle that now reaches extreme 

proportions in the STIP.

The STIP

The STIP is a program of projects, across a five-year time frame, that is intended 

to relieve congestion and improve interregional mobility primarily though con-

struction of new freeway lanes, interchanges, and roads.  Today, since 100 percent 

of the gas tax funds are now slated to the SHOPP, the STIP receives whatever is 

funds remain.  The steadiest source of revenue to the STIP is the Transportation 

Investment Fund (TIF).  These are derived from a portion of the sales tax on the 

sale of gasoline and diesel.  By law, TIF revenues cannot be used to fund SHOPP 

projects, thus they must go to the STIP and are anticipated to be in the $450 - 500 

million per year range.  While somewhat certain, in a fiscal emergency the legis-

lature can elect to suspend the transfer of TIF revenues to transportation for one 

year.  While those funds are required to be repaid, this would cause havoc to STIP 

project delivery.  Another source of funding to the STIP is the Public Transit Account 

(PTA), also derived from the sales tax on gasoline and diesel.  As PTA funds cannot 

be utilized to fund roadwork, this fund source should be excluded when determin-

ing PID resources.  Regardless, current law permits the legislature broad discretion 

to redirect PTS funds to non-transportation purposes with no penalty, and they 

have.  In practice this is an unreliable fund source.  Historically it has proven a minor 

fund source as well.  Little to no PTA is anticipated in the near future.  A very small 

amount of federal transportation enhancement funding is also included with the 

STIP, resulting in some minor PID demand.

Other funding sources and programs exist that largely support the same objectives 

of the STIP.  This includes the state TCRP and Proposition 1B (CMIA, Route 99, and 

TCIF) programs.  Local sales tax measure and specific federal programs and ear-

marks are also included.  Most highway projects are funded with a basket of these 

funds, a consequence of the hodgepodge funding plans that evolved in California.  

Many of these funding programs are one-time in nature contributing to the booms.  

Figure 2 (strata chart) illustrates this over time.  For the sake of this report we will 

call this whole collective of programs the STIP, as PIDs are generally required and 

developed for these programs.  
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Risk Management 

Risk management can be categorized into three areas:  risk identification, risk analy-

sis, and risk response.  Risk identification is one of the initial steps in risk manage-

ment.  The project team collaborates with the project manager and the project 

sponsor to identify project risks.  The Caltrans Project Risk Management Handbook 

states that “risk identification is an iterative process because new risks may become 

known as the project progresses through its life cycle and previously identified risks 

may drop out.”

The next step in the risk management process is to analyze the identified risks.  The 

project team prioritizes the identified risks based on the probability of the risks occur-

ring and their potential impact to the project objectives.  After the risks are identified 

and analyzed, the project team should develop methods for responding to the iden-

tified risks.  This may include avoiding, transferring, or mitigating the risks.

The three components of risk management, identification, analysis, and response, 

will eventually lead the project team to develop a risk management plan.  Accord-

ing to the Caltrans Project Risk Management Handbook, the risk management plan 

should identify and establish the risk management activities for the project.  Risk 

management activities may include defining roles and responsibilities, developing a 

risk methods, identifying risk identification and analysis methods, and establishing 

a budget to manage risks.  All of the components of the risk management plan and 

aspects of risk management should be further analyzed, updated, and monitored 

throughout the life of the project .  
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PID Terms and Definitions

Project Initiation Documents (PIDs) are categorized into the following  

condition states:

• Approved for Capital Development - A SHOPP project that has been 
approved for at least some capital development work, but does not have 
construction funding dedicated to the project, e.g.  Long-Lead projects.  

• Carry-over – Projects on an approved, active work plan, resourced in a prior 
FY.

• Discontinued – No resources to be expended on PID.

• Fundable (Viable) – PIDS that can be programmed within three years.

• Hold – PIDs stopped due to funding or priority shift – still viable.

• New – Projects that have never been resourced, proposed to be resourced 
in current fiscal year (FY).

• Priority, but Unfunded – Projects still a priority, but no funding stream 
currently available.

• Programmed – A SHOPP project that has been approved for capital 
development and has dedicated funding for construction or a Non-SHOPP 
project that has at least one component approved for development, e.g., 
the environmental component.

• Refresher – PIDs 100 percent complete, but are being updated to reflect 
current conditions (to include funding).

• Shelf – PIDs 100 percent complete and signed by the district director, but 
not programmed.

• Unfundable (Obsolete) – PIDs that no longer meet original purpose  
and need.
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Acronyms
AB  Assembly Bill

ACTC  Amador County Transportation Commission

ADA  American Disabilities Act

AOG  Association of Governments

ARRA American Recovery and Reinvestment Act of 2009

CALCOG The California Association of Councils of Governments

CAPM Capital Preventative Maintenance

CMIA Corridor Mobility Improvement Account

COG Council of Governments

CSMP Corridor System Management Plan

CTC California Transportation Commission

DOF Department of Finance

DSMP District System Management Plan

EDCTC El Dorado County Transportation Commission

FY  Fiscal Year

IQA Independent Quality Assurance

ITIP Interregional Transportation Improvement Program

LAMTA Los Angeles Metropolitan Transit Authority

LAO Legislative Analyst Office

MTC Metropolitan Transportation Commission

OCTA Orange County Transportation Authority

PA&ED Project Approval and Environmental Document

PDPM  Project Development Procedures Manual

PDT Project Development Team

PEAR Preliminary Environmental Analysis Report

PID Project Initiation Document

PPM Planning, Programming, and Monitoring Fund

PSR Project Study Report

PSR-PDS Project Study Report/Project Development Support

QA Quality Assurance

QC Quality Control

RCTC Riverside County Transportation Commission

RTIP Regional Transportation Improvement Program

RTP Regional Transportation Plan

RTPA Regional Transportation Planning Agency
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SACOG Sacramento Area Council of Governments

SAFETEA-LU  Safe, Accountable, Flexible, Efficient Transportation Equity Act:  A 
Legacy for Users    

SAMTRANS San Mateo County Transit district

SANBAG San Bernardino Associated Governments

SANDAG San Diego Association of Governments

SB Senate Bill                                

SBCAG Santa Barbara County of Associated Governments

SCVTA Santa Clara Valley Transportation Authority

SHA State Highway Account

SHOPP State Highway Operations and Protection Program

SHS State Highway System

SJCOG San Joaquin Council of Governments

STIP State Transportation Improvement Program

TAM Transportation Authority of Marin

TAMC Transportation Agency for Monterey County

TCR Transportation Concept Reports

TCRF Traffic Congestion Relief Fund

TE Transportation Enhancement

TFA Transportation Facilities Account

TIF Transportation Investment Fund

Acronyms continued:
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Comments on the March 1, 2010 PID Strategic Plan

Caltrans collaborated with regional partners to review and comment on two 

separate drafts of the PID Strategic Plan.  For the first round, Caltrans received 

323 individual comments from Caltrans districts and headquarters HQ divisions 

and regional agencies on the January 105, 2009 Draft PID Strategic Plan.  On this 

particular version of the document, 20 comments were submitted by regional 

agencies while 303 comments were submitted by Caltrans districts and various HQ 

divisions.  For the final round of comments, 323 comments, 146 comments were 

incorporated into the March 1, 2010 Final PID Strategic Plan and 51 comments will 

be further evaluated and incorporated into future Strategic Plan updates.  The 

other remaining comments were either duplicate remarks that were already incor-

porated into the strategic plan or did not contain enough information to make any 

changes to the strategic plan.

For more information on the comments that were incorporated into the March 1, 

2010 PID Strategic Plan and the comments will be further evaluated and incorpo-

rated into future Strategic Plan updates, please visit:

http://www.dot.ca.gov/hq/tpp/offices/oppc/index.html
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